



Plantation Journal

2023-2024

**Sustainable Forests & Livelihoods
(SUFAL) Project**

“Mangrove Plantation”

Range : Sagoria Range, Hatiya

Beat : Char Rehanian Beat

Plantation Area : 750.0 Hectare

Coastal Forest Division, Noakhali

**Raising 750.0 Hectare Mangrove Plantation in Financial
Year 2023-2024 under SUFAL Project.**

Basic Information :

A.

1.District	⋈	Noakhali
2.Forest Division	⋈	Coastal Forest Division, Noakhali.
3.Upazila	⋈	Hatiya
4.Range	⋈	Sagoria Range
5.Beat	⋈	Char Rehanian Beat
6.Union	⋈	Burirchar, 11 No. Nejumdip, Bhasan Char
7.Name of Char	⋈	Vholar Char, Khazar Char, New Jaliar Char.
8.Project	⋈	Sustainable Forests & Livelihoods (SUFAL) Project.
9.Plantation Area	⋈	750.0 Hectare
10.Species	⋈	keora, Gewa, Bain e.t.c
11.No. of seedlings	⋈	33,33,000 Nos.

B. Characteristic of the Plantation Site		
1	Area of the plantation	750.0 ha. Mangrove Plantation at Vholar Char, Khazar Char, New Jaliar Char the year of 2023-2024.
2	Edaphic Condition	Physiographically the char is part of the young Meghna Estuarine Flood plain. The site (Vholar Char, Khazar Char, New Jaliar Char.) is muddy soft and soft banks of small creek as well as canal. these soils permit easy Penetration of Nypa Fruticans (Keora tree roots because of being quite fertile.
3	Climate Condition	The Vholar Char, Khazar Char, New Jaliar Char has a monsoon Climate. Characterized by basically four seasons per year. The average temperature usually ranges between 11 to 29° in winter and 21° to 38° C during summer. The average annual rainfall is 3257 mm and varies from 2500 mm to 4500 mm. Cyclones pass regularly, particularly at the beginning and at the end of the monsoon. The Char is slightly raised flat land which generally inundates twice a day noticeably from March to December. The rate of silt deposition is higher particularly from November to February roughly 3" -4".

4	Brief History	Mangrove plantation site at Vholar Char, Khazar Char, New Jaliar Char is muddy and soft banks of small creeks and canals. The site is the banks of canals that drain water from the central depression of a char. Generally 2 months old seedlings should be taken out of the nursery and planted in the field to minimize root injury. They have been planted at 1.5 m× 1.5m spacing. The site is not subjected to heavy siltation or prone to heavy erosion, while raising keora plantations. In planting Keora strong 1 ft stake has been used against each seedlings planted. Since keora plantations are planted in lines, the funding may be based on "hectare", planting of 4,444 seedlings have been taken as "one seedling hectare."
5	Selection Criteria of the Planting Site	The plantation site has been selected through the following criteria: • Land suitability: keore plantation site is muddy and some uri grass has grow & it would be very helpful for hard the soil for a established char formation the plantation site is stand allover char . • Grazing Problem: It is known to that there entire are a number of chars in Noakhali and accreting new lands. These chars are threat to the grazing problems. But this is free from such unavoidable phenomenon. That is why this site us selected for the mangrove plantation. • Biodiversity Conservation: The Coastal afforestation program will bring a result in the establishment of plantation rich in biodiversity and higher density of wildlife habitats. Natural regeneration of forest tree species with their associates will be enhanced. In addition, through the project area the condition of coastal forest in Bangladesh will extent. • Sectoral Target: The people residing in the project area are exposed to frequent cyclones and tidal surge which makes them highly vulnerable to recent climate effects. As a result, their socio-economic condition is less secured. Beside this, the land mass developed due to accretion of the sediments discharged through Meghna estuary needs to be stabilized. On the other hand, the objectives of the forestry sector is to increase the total forest cover of the country and to optimize sustainable production of goods and services from the existing limited forest resources. The coastal area of the proposed project is such type of land where forestry resources could be developed through



		establishment of plantations. • National Strategy: The proposed project is also aligned with the national strategy; According to the plan, existing scattered coastal areas will be planted to increase productivity by promoting scientific management principles. In order to prevent the extent of damage by cyclones and tidal surges, the plan envisages creating a Coastal Green Belt and enhancing access to input materials, including seeds and seedlings. In addition, past climate disasters have shown that resilience to cyclones and storm surges is greater where mangrove greenbelts and buffer ecosystems exist. It is evident that mangroves can mitigate or reduce risk of natural disasters such as cyclones and tsunamis. • Global Aspect: According to the IPCC report of 2013, approximately 95% human beings are responsible for the climate change and Bangladesh is the home to the world's largest delta systems. Two third of the country is less than five meters above the sea level. It is vulnerable to short term climate shocks such as cyclone (DFID-2011) while the country is among top ten countries which are to climate change (Maple Craft-2013). As a result, human beings and natural resources are threats to climate change. So, there is no alternative without afforestation and reforestation in the coastal zones. That is why Vholar Char, Khazar Char, New Jaliar Char is selected for raising Keora plantation.
6	Climate Resilient Aspect of the Plantation	Through the afforestation in the project area biodiversity conservation, human security and so on will be ensured in the project area. Therefore, greenbelt of the project area by raising said plantation has been planned to bring back the balance of eco-system into the same char lands and to develop a friendly environment by raising coastal afforestation. It is for the fact that the land is suitable for mangrove and non-mangrove plantations where bio-physical and socio-economic conditions will improve. The Vholar Char, Khazar Char, New Jaliar Char will be brought to work as a barrier during natural disasters by dint of the raised plantation.
C		Other Activities
1	Delineation of the Planting Area	The Vholar Char, Khazar Char, New Jaliar Char is a newly formed char land which has raised rapidly. The char is


		adjacent to the West-North side of Keora & Gewa plantation. The soils of the site.	
		Permit easy penetration of keora tree roots because of being fertile. The project site would be used for different types of species diversity plantation. If the coastal forest lands of a target area are properly replenished with greens, the existing wildlife habitats will increase and will be a nice environment for biodiversity conservation. This type of coastal forest lands can fight back the prevailing environmental threats and mitigate the negative impacts of the climate change took place in these coastal zones. Thus, this type of coastal forest lands not only save the life and resources from natural disasters but also play important role in economic development.	
2	GPS Reading of all Corners of the Planting Site	The GPS has been taken from all corners of the plantation site in presence of the RO, BO, FG, BM as well as all other staff officer of the coastal Forest Division Noakhali.	Vholar Char: A. N 22°13' 11.6" B. N 22°13' 11.6" E 91°10' 47.8" E 91°11' 08.5" C. N 22°11' 53.9" D. N 22°10' 24.8" E 91°11' 03.9" E 91°11' 03.9" E. N 22°10' 24.8" F. N 22°11' 49.0" E 91°10' 52.2" E 91°10' 54.4" Khajar Char : A. N 22°04' 43.5" B. N 22°04' 21.1" E 91°06' 53.7" E 91°06' 57.5" C. N 22°04' 14.2" D. N 22°04' 22.2" E 91°05' 57.9" E 91°05' 44.2" New Jaliar Char : A. N 22°21' 57.4" B. N 22°21' 57.3" E 91°25' 46.5" E 91°27' 18.3" C. N 22°21' 05.5" D. N 22°21' 03.0" E 91°27' 14.6" E 91°25' 31.0"
3	Post-Planting Survey, Surveyor, Survey Technique & Record	Md. Shafiqul Islam Surveyor, FD-Noakhali The survey has been completed through the technique of GPS reading and it is firstly recorded in the note book after that the record is shown in the Map.	

12. Name & Designation of the Officers & staffs Involved in the Raising Plantation activities :


- A. Mr. Abu Yousuf, DFO.
- B. Mr. Kazi Tariqur Rahman, ACF.
- C. Mr. Pronab Kumar Mitra, Forester, Range Officer.
- D. Mr. Pronab Kumar Mitra, Forester, Beat Officer.
- E. Mr. Abdus Samad, Forest Guard.
- F. Mr. Md. Mahmudul Hasan, Forest Guard.
- G. Mr. Saiful Islam, Forest Guard.
- H. Mr. Abul Hasem – 4, Boat Man.
- I. Mr. Md. Mohsin Mia, Boat Man.

1. Signature of the officers Involved in the Raising Mangrove Plantation activities :

Sl.	Name	Designation	Signature
01	Mr. Pronab Kumar Mitra, Forester	Beat Officer, Char Rehania Beat Sagoria Range, Hatiya. Coastal Forest Division Noakhali.	 Pronab Kumar Mitra, Forester Beat Officer, Char Rehania Beat Sagoria Range, Hatiya. Coastal Forest Division, Noakhali.
02	Mr. Pronab Kumar Mitra, Forester	Range Officer Sagoria Range, Hatiya Coastal Forest Division Noakhali.	 Pronab Kumar Mitra Range Officer Sagoria Range, Hatiya Coastal Forest Division, Noakhali.
03	Mr. Kazi Tariqur Rahman, ACF	Assistant Conservator of Forest Coastal Forest Division Noakhali.	 Kazi Tariqur Rahman Assistant Conservator of Forest Coastal Forest Division Noakhali.
04	Mr. Abu Yousuf, DFO	Divisional Forest Officer Coastal Forest Division Noakhali.	 Abu Yousuf Divisional Forest Officer Coastal Forest Division Noakhali.



POST PLANTING MAP OF MANGROVE PLANTATION AREA
 BEAT: REHANIA, RANGE: SAGORIA
 COASTAL FOREST DIVISION, NOAKHALI
 NAME OF CHAR: VOLAR CHAR
 YEAR: 2023-24
 AREA: 200.0 HEC.
 SCALE = 1 : 31680



[Signature]
 Abu Yousuf
 Divisional Forest Officer
 Coastal Forest Division, Noakhali.

REF: ~

1	POST PLANTING AREA - 2023-24	
2	KHAL	~
3	RIVER	~

Counter Sign

[Signature]
 Kazi Tariqur Rahman
 Assistant Conservator of Forests
 Coastal Forest Division, Noakhali.

[Signature]
 Pronab Kumar Mitra
 Range Officer, Sagoria Range
 Coastal Forest Division, Noakhali.

[Signature]
 Md. Shafiqul Islam
 Surveyor
 Coastal Forest Division, Noakhali.

[Signature]
 Pronab Kumar Mitra Forester
 Beat Officer, Char Rehania Beat
 Sagoria Range

POST PLANTING MAP OF MANGROVE PLANTATION AREA

BEAT: RAHANIA, RANGE: SAGORIA


COASTAL FOREST DIVISION NOAKHALI

NAME OF CHAR: KHAGAR CHAR

YEAR: 2023-24

AREA: 100.0 HEC.

SCALE = 1 : 31680



REF: ~

1	POST PLANTING AREA-2023-24	
2	RIVER	2
3	KHAL	2
4		

Abu Yousuf
Divisional Forest Officer
Coastal Forest Division, Noakhali.

Kazi Tariqur Rahman
Assistant Conservator of Forests
Coastal Forest Division, Noakhali.

Counter Sign

Pronab Kumar Mitra
Range Officer, Sagoria Range
Coastal Forest Division, Noakhali.


Md. Shafiqul Islam
Surveyor
Coastal Forest Division, Noakhali.

Pronab Kumar Mitra Forester
Beat Officer, Char Rehanla Beat
Sagoria Range

POST PLANTING MAP OF MANGROVE PLANTATION AREA
 BEAT: RAIHANIA, RANGE: SAGORIA
 COASTAL FOREST DIVISION NOAKHALI
 NAME OF CHAR: NEW JALEAR CHAR
 YEAR: 2023-24
 AREA: 450.0 HEC
 SCALE = 1:31680



PLANTATION AREA
 2020-21



REF: ~

1	POST PLANTING AREA-2023-24	
2	RIVER	2
3	KHAL	~
4		

Abu Yousuf
 Divisional Forest Officer
 Coastal Forest Division, Noakhali.

Kazi Tanqur Rahman
 Assistant Conservator of Forests
 Coastal Forest Division, Noakhali.

Pronab Kumar Mitra
 Range Officer, Sagoria Range
 Coastal Forest Division, Noakhali.

Md. Shafiqul Islam
 Surveyor
 Coastal Forest Division, Noakhali.

Pronab Kumar Mitra
 Forest Officer, Char Rehanis Beat
 Sagoria Range

EXPENDITURE SHEET

Range : Sagoria Range, Coastal Forest Division, Noakhali.

Project : Sustainable Forests & Livelihoods (SUFAL) Project.

Vr. No.	Month	Particulars	Amount		NBP
			Current	Progress	
08/Sag	December 2023	The works of Item (1) is Survey the plantation site and prepare plantation site map and Plantation Journal. The works of Item (2) is Uprooting of 5000 seedlings at the nursery site, Strip of the lower leaves leaving 3 to 4 top leaves, Prune the excessive lateral roots, place them systematically on wet gunny bags or hogla mat, for loading on the boat for transportation all Completed by Daily Labour - 500 Nos. @ 500/- Per	2,50,000/-	2,50,000/-	21/682
09/ Sag	December 2023	The works of Item 3 is Transportation of seedlings to plantation site mostly by boat including loading and unloading all Completed by Daily Labour - 200 Nos. @ 500/- Per	1,00,000/-	3,50,000/-	22/682
10/ Sag	December 2023	The works of Item 4 is Cleaning of dhanshi in lines and planting of the bare rooted seedlings carefully at 1.5m x 1.5m spacing all Completed by Daily Labour - 580 Nos. @ 500/- Per	2,90,000/-	6,40,000/-	23/682
11/ Sag	December 2023	The works of Item 4 is Cleaning of dhanshi in lines and planting of the bare rooted seedlings carefully at 1.5m x 1.5m spacing all Completed by Daily Labour - 560 Nos. @ 500/- Per	2,80,000/-	9,20,000/-	24/682
12/ Sag	December 2023	The works of Item 4 is Cleaning of dhanshi in lines and planting of the bare rooted seedlings carefully at 1.5m x 1.5m spacing all Completed by Daily Labour - 160 Nos. @ 500/- Per	80,000/-	10,00,000/-	25/682

Voucher No	Month	Particulars	Amount		NBP
			Current	Progress	
13/ Sag	December 2023	Boat Hire for Transportation of Seedlings to the Plantation site from nursery site	24,000/-	10,24,000/-	26/682
14/ Sag	December 2023	Do	24,000/-	10,48,000/-	27/682
15/ Sag	December 2023	Do	24,000/-	10,72,000/-	28/682
16/ Sag	December 2023	Do	24,000/-	10,96,000/-	29/682
17/ Sag	December 2023	Do	24,000/-	11,20,000/-	30/682
18/ Sag	December 2023	Do	24,000/-	11,44,000/-	31/682
19/ Sag	December 2023	Do	24,000/-	11,68,000/-	32/682
20/ Sag	December 2023	Do	24,000/-	11,92,000/-	33/682
21/ Sag	December 2023	Do	24,000/-	12,16,000/-	34/682
22/ Sag	December 2023	Do	24,000/-	12,40,000/-	35/682
23/ Sag	December 2023	Do	24,000/-	12,64,000/-	36/682
24/ Sag	December 2023	Do	24,000/-	12,88,000/-	37/682
25/ Sag	December 2023	Do	24,000/-	13,12,000/-	38/682
26/ Sag	December 2023	Do	24,000/-	13,36,000/-	39/682
27/ Sag	December 2023	Do	24,000/-	13,60,000/-	40/682
28/ Sag	December 2023	Do	24,000/-	13,84,000/-	41/682
29/ Sag	December 2023	Do	24,000/-	14,08,000/-	42/682
30/ Sag	December 2023	Do	24,000/-	14,32,000/-	43/682
31/ Sag	December 2023	Do	8,000/-	14,40,000/-	44/682
		Total =	14,40,000/-		
		Cost of Delivery Of goods by the Contractor =	70,000/-		
		Total Cost of 200.0 Hectare =	15,10,000/-		


 Pronab Kumar Mitra
 Range Officer
 Sagoria Range
 Coastal Forest Division, Noakhali

EXPENDITURE SHEET


Range : Sagoria Range, Coastal Forest Division, Noakhali.

Project : Sustainable Forests & Livelihoods (SUFAL) Project.

Vr. No.	Month	Particulars	Amount		NBP
			Current	Progress	
01/Sag	March 2024	The works of Item (1) is Survey the plantation site and prepare plantation site map and plantation Journal. Item (2) is Uprooting of 5000 seedlings at the nursery site, strip of the lower leaves leaving 3 to 4 top leaves, prune the excessive lateral roots, place them systematically on wet gunny bags or hogla mat, for loading on the boat for transportation. Item (3) is Transportation of seedlings to plantation site mostly by boat including loading and unloading. Item 4(1/2)) is Cleaning of Dhanshi in lines and planting of the bare rooted seedlings carefully at 1.5 m x 1.5 m spacing all Completed by Daily Labour - 580 Nos. @ 500/- Per	2,90,000/-	2,90,000/-	192/640
02/Sag	March 2024	Do Daily Labour - 590 Nos. @ 500/- Per	2,95,000/-	5,85,000/-	193/640
03/Sag	March 2024	Do Daily Labour - 560 Nos. @ 500/- Per	2,80,000/-	8,65,000/-	194/640
04/Sag	March 2024	Do Daily Labour - 540 Nos. @ 500/- Per	2,70,000/-	11,35,000/-	195/640
05/Sag	March 2024	Do Daily Labour - 492 Nos. @ 500/- Per	2,46,000/-	13,81,000/-	196/640
06/Sag	March 2024	Do Daily Labour - 400 Nos. @ 500/- Per	2,00,000/-	15,81,000/-	197/640
15/Sag	May 2024	The works of Item (3) is Transportation of Seedlings to Plantation site mostly by boat including loading and Unloading all Completed by Daily Labour - 550 Nos. @ 500/- Per	2,75,000/-	18,56,000/-	39/686
16/Sag	May 2024	Boat Hire for Transportation of Seedlings to the Plantation site from nursery site	25,000/-	18,81,000/-	40/686
17/Sag	May 2024	Do	25,000/-	19,06,000/-	41/686
18/Sag	May 2024	Do	25,000/-	19,31,000/-	42/686
19/Sag	May 2024	Do	25,000/-	19,56,000/-	43/686
20/Sag	May 2024	Do	25,000/-	19,81,000/-	44/686
21/Sag	May 2024	Do	25,000/-	20,06,000/-	45/686
22/Sag	May 2024	Do	25,000/-	20,31,000/-	46/686

Voucher No.	Month	Particulars	Amount		NBP
			Current	Progress	
23/Sag	May 2024	Boat Hire for Transportation of Seedlings to the Plantation site from nursery site	25,000/-	20,56,000/-	47/686
24/Sag	May 2024	Do	25,000/-	20,81,000/-	48/686
25/Sag	May 2024	Do	25,000/-	21,06,000/-	49/686
26/Sag	May 2024	Do	25,000/-	21,31,000/-	50/686
27/Sag	May 2024	Do	25,000/-	21,56,000/-	51/686
28/Sag	May 2024	Do	25,000/-	21,81,000/-	52/686
29/Sag	May 2024	Do	25,000/-	22,06,000/-	53/686
30/Sag	May 2024	Do	25,000/-	22,31,000/-	54/686
31/Sag	May 2024	Do	25,000/-	22,56,000/-	55/686
32/Sag	May 2024	Do	25,000/-	22,81,000/-	56/686
33/Sag	May 2024	Do	25,000/-	23,06,000/-	57/686
34/Sag	May 2024	Do	25,000/-	23,31,000/-	58/686
35/Sag	May 2024	Do	25,000/-	23,56,000/-	59/686
36/Sag	May 2024	Do	25,000/-	23,81,000/-	60/686
37/Sag	May 2024	Do	25,000/-	24,06,000/-	61/686
38/Sag	May 2024	Do	25,000/-	24,31,000/-	62/686
39/Sag	May 2024	Do	25,000/-	24,56,000/-	63/686
40/Sag	May 2024	Do	25,000/-	24,81,000/-	64/686
41/Sag	May 2024	Do	25,000/-	25,06,000/-	65/686
42/Sag	May 2024	Do	25,000/-	25,31,000/-	66/686
43/Sag	May 2024	Do	25,000/-	25,56,000/-	67/686
44/Sag	May 2024	Do	25,000/-	25,81,000/-	68/686
45/Sag	May 2024	Do	25,000/-	26,06,000/-	69/686
46/Sag	May 2024	Do	25,000/-	26,31,000/-	70/686
47/Sag	May 2024	Do	25,000/-	26,56,000/-	71/686
48/Sag	May 2024	Do	25,000/-	26,81,000/-	72/686

Voucher No	Month	Particulars	Amount		NBP
			Current	Progress	
49/Sag	May 2024	Boat Hire for Transportation of Seedlings to the Plantation site from nursery site	25,000/-	27,06,000/-	73/686
50/Sag	May 2024	Do	25,000/-	27,31,000/-	74/686
51/Sag	May 2024	Do	25,000/-	27,56,000/-	75/686
52/Sag	May 2024	Do	25,000/-	27,81,000/-	76/686
53/Sag	May 2024	Do	25,000/-	28,06,000/-	77/686
54/Sag	May 2024	Do	25,000/-	28,31,000/-	78/686
55/Sag	May 2024	Do	25,000/-	28,56,000/-	79/686
56/Sag	May 2024	Do	25,000/-	28,81,000/-	80/686
57/Sag	May 2024	Do	25,000/-	29,06,000/-	81/686
58/Sag	May 2024	Do	25,000/-	29,31,000/-	82/686
59/Sag	May 2024	Do	25,000/-	29,56,000/-	83/686
60/Sag	May 2024	Do	25,000/-	29,81,000/-	84/686
61/Sag	May 2024	Do	25,000/-	30,06,000/-	85/686
62/Sag	May 2024	Do	25,000/-	30,31,000/-	86/686
63/Sag	May 2024	Do	25,000/-	30,56,000/-	87/686
64/Sag	May 2024	Do	10,000/-	30,66,000/-	88/686
65/Sag	May 2024	The works of Item (4(1/2)) is Cleaning of dhanshi in lines and Planting of the bare rooted seedlings carefully at 1.5 m x 1.5 m Spacing rooted seedlings carefully at 1.5 m x 1.5 m Spacing all Completed by Daily Labour - 520 Nos. @ 500/- Per	2,60,000/-	32,26,000/-	89/686
66/Sag	May 2024	Do Daily Labour - 480 Nos. @ 500/- Per	2,40,000/-	35,66,000/-	90/686
67/Sag	May 2024	Do Daily Labour - 500 Nos. @ 500/- Per	2,50,000/-	38,16,000/-	91/686
68/Sag	May 2024	Do Daily Labour - 287 Nos. @ 500/- Per	1,43,500/-	39,59,500/-	92/686
		Total =	39,59,500/-		
		Cost of Delivery Of goods by the Contractor =	1,93,000/-		
		Total Cost of 550.0 Hectare =	41,52,500/-		


 Pronab Kumar Mitra
 Range Officer
 Sagoria Range
 Costal Forest Division, Noakhali.

প্রকল্পের নাম : “টেকসই বন ও জীবিকা (সুফল) ”
২০২৩-২০২৪ আর্থিক সনে ম্যানগ্রোভ বাগান সৃজন
চর রেহানিয়া বিট, সাগরিয়া রেঞ্জ
উপকূলীয় বন বিভাগ, নোয়াখালী।

