



Plantation Journal 2020-2021



**Sustainable Forests & Livelihoods
(SUFAL) Project**

“Mangrove Plantation”

Range : Sagoria Range, Hatiya

Beat : Char Alim Beat

Plantation Area : 400.0 Hectare

Coastal Forest Division, Noakhali

Raising 400.0 Hectare Mangrove Plantation in Financial Year 2020-2021 under SUFAL Project.

Basic Information :

A.

1. District	:	Noakhali
2. Forest Division	:	Coastal Forest Division, Noakhali.
3. Upazila	:	Hatiya
4. Range	:	Sagoria Range
5. Beat	:	Char Alim Beat
6. Union	:	Bhasan Char
7. Name of Char	:	Bhasan Char
8. Project	:	Sustainable Forests & Livelihoods (SUFAL) Project.
9. Plantation Area	:	400.0 Hectare
10. Species	:	keora, Gewa, Bain
11. No. of seedlings	:	17,77,600 Nos.

B. Characteristic of the Plantation Site		
1	Area of the plantation	400.0 ha. Mangrove Plantation at Bhasan Char the year of 2020-2021.
2	Edaphic Condition	Physiographically the char is part of the young Meghna Estuarine Flood plain. The site (Bhasan Char) is muddy soft and soft banks of small creek as well as canal. these soils permit easy Penetration of Nypa Fruticans (Kere tree roots because of being quite fertile.
3	Climate Condition	The Bhasan Char has a monsoon Climate. Characterized by basically four seasons per year. The average temperature usually ranges between 11 to 29° in winter and 21° to 38°C during summer. The average annual rainfall is 3257 mm and varies from 2500 mm to 4500 mm. Cyclones pass regularly, particularly at the beginning and at the end of the monsoon. The Char is slightly raised flat land which generally inundates twice a day noticeably from March to December. The rate of silt deposition is higher particularly from November to February roughly 3"-4".

4	Brief History	Mangrove plantation site at Bhasan Char is muddy and soft banks of small creeks and canals. The site is the banks of canals that drain water from the central depression of a char. Generally 2 months old seedlings should be taken out of the nursery and planted in the field to minimize root injury. They have been planted at 1.5 m× 1.5m spacing. The site is not subjected to heavy siltation or prone to heavy erosion, while raising keora plantations. In planting Keora strong 1 ft stake has been used against each seedlings planted. Since keora plantations are planted in lines, the funding may be based on “hectare”, planting of 4444 seedlings have been taken as “one seedling hectare.”
5	Selection Criteria of the Planting Site	The plantation site has been selected through the following criteria: • Land suitability: keore plantation site is muddy and some uri grass has grow & it would be very helpful for hard the soil for a established char formation the plantation site is stand allover char . • Grazing Problem: It is known to that there entire are a number of chars in Noakhali and accreting new lands. These chars are threat to the grazing problems. But this is free from such unavoidable phenomenon. That is why this site us selected for the mangrove plantation. • Biodiversity Conservation: The Coastal afforestation program will bring a result in the establishment of plantation rich in biodiversity and higher density of wildlife habitats. Natural regeneration of forest tree species with their associates will be enhanced. In addition, through the project area the condition of coastal forest in Bangladesh will extent. • Sectoral Target: The people residing in the project area are exposed to frequent cyclones and tidal surge which makes them highly vulnerable to recent climate effects. As a result, their socio-economic condition is less secured. Beside this, the land mass developed due to accretion of the sediments discharged through Meghna estuary needs to be stabilized. On the other hand , the objectives of the forestry sector is to increase the total forest cover of the country and to optimize sustainable production of goods and services from the existing limited forest resources. The coastal


		area of the proposed project is such type of land where forestry resources could be developed through establishment of plantations. • National Strategy: The proposed project is also aligned with the national strategy; According to the plan, existing scattered coastal areas will be planted to increase productivity by promoting scientific management principles. In order to prevent the extent of damage by cyclones and tidal surges, the plan envisages creating a Coastal Green Belt and enhancing access to input materials, including seeds and seedlings. In addition, past climate disasters have shown that resilience to cyclones and storm surges is greater where mangrove greenbelts and buffer ecosystems exist. It is evident that mangroves can mitigate or reduce risk of natural disasters such as cyclones and tsunamis. • Global Aspect: According to the IPCC report of 2013, approximately 95% human beings are responsible for the climate change and Bangladesh is the home to the world's largest delta systems. Two third of the country is less than five meters above the sea level. It is vulnerable to short term climate shocks such as cyclone (DFID-2011) while the country is among top ten countries which are to climate change (Maple Craft-2013). As a result, human beings and natural resources are threats to climate change. So, there is no alternative without afforestation and reforestation in the coastal zones. That is why Volar Char is selected for raising Keora plantation.
6	Climate Resilient Aspect of the Plantation	Through the afforestation in the project area biodiversity conservation, human security and so on will be ensured in the project area. Therefore, greenbelt of the project area by raising said plantation has been planned to bring back the balance of eco-system into the same char lands and to develop a friendly environment by raising coastal afforestation. It is for the fact that the land is suitable for mangrove and non-mangrove plantations where bio-physical and socio-economic conditions will improve. The Volar Char will be brought to work as a barrier during natural disasters by dint of the raised plantation.
C		Other Activities
1	Delineation of the Planting Area	The Bhasan Char is a newly formed char land which has

		raised rapidly. The char is adjacent to the East-North side of Keora plantation. The soils of the site	
		Permit easy penetration of keora tree roots because of being fertile. The project site would be used for different types of species diversity plantation. If the coastal forest lands of a target area are properly replenished with greens, the existing wildlife habitats will increase and will be a nice environment for biodiversity conservation. This type of coastal forest lands can fight back the prevailing environmental threats and mitigate the negative impacts of the climate change took place in these coastal zones. Thus, this type of coastal forest lands not only save the life and resources from natural disasters but also play important role in economic development.	
2	GPS Reading of all Corners of the Planting Site	The GPS has been taken from all corners of the plantation site in presence of the RO, BO, BM as well as all other staff officer of the coastal Forest Division Noakhali.	1.N 22°22' 05.8" E 91°25' 32.8" 2.N 22°22' 08.5" E 91°26' 46.8" 3.N 22°23' 29.2" E 91°26' 44.3" 4.N 22°23' 15.9" E 91°25' 52.4"
3	Post-Planting Survey, Surveyor, Survey Technique & Record	Md. Shafiqul Islam Surveyor, FD-Noakhali The survey has been completed through the technique of GPS reading and it is firstly recorded in the note book after that the record is shown in the Map.	

12. Name & Designation of the Officers & staffs Involved in the Raising Plantation activities :

- A. Mr. Bipul Krishna Das, DCF.
- B. Mr. Kazi Tariqur Rahman, ACF.
- C. Mr. Md. Anwar Hossain, Forester, Range Officer.
- D. Mr. Sajib sarker, Forester, Beat Officer.
- E. Mr. Abdus Samad, Forest Guard.
- F. Mr. Md. Mahmudul Hasan, Forest Guard.
- G. Mr. Kazi Abid Sharif, Forest Guard.
- H. Mr. Abul Hasem, Boat Man.

1. Signature of the officers Involved in the Raising Mangrove Plantation activities :

Sl.	Name	Designation	Signature
01	Mr. Sajib Sarker, Forester	Beat Officer, Char Alim Beat Sagoria Range, Hatiya. Coastal Forest Division Noakhali.	 Sajib Sarker, Forester Beat Officer, Char Alim Beat Sagoria Range, Hatiya. Coastal Forest Division, Noakhali.
02	Mr. Md. Anwar Hossain, Forester	Range Officer Sagoria Range, Hatiya Coastal Forest Division Noakhali.	 Md. Anwar Hossain Range Officer Sagoria Range, Hatiya Coastal Forest Division, Noakhali.
03	Mr. Kazi Tariqur Rahman, ACF	Assistant Conservator of Forest Coastal Forest Division Noakhali.	 Kazi Tariqur Rahman Assistant Conservator of Forest Coastal Forest Division Noakhali.
04	Mr. Bipul Krishna Das, DCF.	Divisional Forest Officer Coastal Forest Division Noakhali.	 Bipul Krishna Das Divisional Forest Officer Coastal Forest Division Noakhali.



EXPENDITURE SHEET

Range : Sagoria Range, Coastal Forest Division, Noakhali.
Project : Sustainable Forests & Livelihoods (SUFAL) Project.

Vr. No.	Month	Particulars	Amount		NBP
			Current	Progress	
03/sag	January/2021	Daily labours were engaged for Survey the plantation site and prepare plantation site map and plantation journal, uprooting of the seedlings at the nursery side, strip of the lower leaves leaving 3 to 4 top leaves, prune the excessive lateral roots, place them systematically on wet hogla mat for loading on the boat for transportation, of seedlings to plantation side mostly by boat including loading and unloading, cleaning of Dhanshi inf lines and planting of the bare rooted seedlings carefully at 1.5 m× 1.5m spacing for rising of mangrove Plantation under SUFAL Project. Daily Labours 400 Nos @ 500/-	2,00,000/-	2,00,000/-	22/622
04/sag	January/2021	Do	2,00,000/-	4,00,000/-	23/622
05/sag	January/2021	Do	2,00,000/-	6,00,000/-	24/622
06/sag	January/2021	Do	2,00,000/-	8,00,000/-	25/622
07/sag	January/2021	Do	2,00,000/-	10,00,000/-	26/622
08/sag	January/2021	Do	2,00,000/-	12,00,000/-	27/622
09/sag	January/2021	Do	2,00,000/-	14,00,000/-	28/622
10/sag	January/2021	Do	2,00,000/-	16,00,000/-	29/622
11/sag	January/2021	Do	2,00,000/-	18,00,000/-	30/622
12/sag	January/2021	Do	2,00,000/-	20,00,000/-	31/622
13/sag	January/2021	Boat hire for transportation of seedlings to the plantation site form nursery site	25,000/-	20,25,000/-	32/622
14/sag	January/2021	Do	25,000/-	20,50,000/-	33/622
15/sag	January/2020	Do	25,000/-	20,75,000/-	34/622
16/sag	January/2020	Do	25,000/-	21,00,000/-	35/622
17/sag	January/2020	Do	25,000/-	21,25,000/-	36/622
18/sag	January/2020	Do	25,000/-	21,50,000/-	37/622
19/sag	January/2020	Do	25,000/-	21,75,000/-	38/622
20/sag	January/2020	Do	25,000/-	22,00,000/-	39/622
21/sag	January/2020	Do	25,000/-	22,25,000/-	40/622

EXPENDITURE SHEET

Range : Sagoria Range, Coastal Forest Division, Noakhali.
Project : Sustainable Forests & Livelihoods (SUFAL) Project

Vr. No.	Month	Particulars	Amount		NBP
			Current	Progress	
22/sag	January/2020	Boat hire for transportation of seedlings to the plantation site form nursery site	25,000/-	22,50,000/-	41/622
23/sag	January/2020	Do	25,000/-	22,75,000/-	42/622
24/sag	January/2020	Do	25,000/-	23,00,000/-	43/622
25/sag	January/2020	Do	15,000/-	23,25,000/-	44/622
26/sag	February/2020		2,50,000/-	23,50,000/-	45/622
27/sag	February/2020	Do	2,50,000/-	23,75,000/-	46/622
28/sag	February/2020	Do	2,50,000/-	24,00,000/-	47/622
29/sag	February/2020	Do	2,00,000/-	24,25,000/-	48/622
30/sag	February/2020	Do	25,000/-	24,50,000/-	49/622
31/sag	February/2020	Do	25,000/-	24,75,000/-	50/622
32/sag	February/2020	Do	25,000/-	25,00,000/-	51/622
33/sag	February/2020	Do	25,000/-	25,25,000/-	52/622
34/sag	February/2020	Do	25,000/-	25,50,000/-	53/622
35/sag	February/2020	Do	25,000/-	25,75,000/-	54/622
36/sag	February/2020	Do	25,000/-	26,00,000/-	55/622
37/sag	February/2020	Do	25,000/-	26,25,000/-	56/622
38/sag	February/2020	Do	25,000/-	26,50,000/-	57/622
39/sag	February/2020	Do	25,000/-	26,75,000/-	58/622
40/sag	February/2020	Do	25,000/-	27,00,000/-	59/622
41/sag	February/2020	Do	25,000/-	27,25,000/-	60/622
42/sag	February/2020	Do	25,000/-	27,50,000/-	61/622
43/sag	February/2020	Do	25,000/-	27,75,000/-	62/622
44/sag	February/2020	Do	25,000/-	28,00,000/-	63/622
45/sag	February/2020	Do	20,000/-	28,20,000/-	64/622

EXPENDITURE SHEET

Range : Sagoria Range, Coastal Forest Division, Noakhali.
 Project : Sustainable Forests & Livelihoods (SUFAL) Project

Vr. No.	Month	Particulars	Amount		NBP
			Current	Progress	
46/sag	January/2020	Boat hire for transportation of seedlings to the plantation site form nursery site	20,000/-	28,40,000/-	65/622
47/sag	January/2020	Do	20,000/-	28,60,000/-	66/622
48/sag	January/2020	Do	20,000/-	28,80,000/-	67/622
		Total =	28,80,000/-		
		Cost of Delivery of goods by the Contractor =	1,40,000/-		
		Total cost of 400.0 Hectare =	30,20,000/-		


Project: SUFAL
Range: Sagoria Range
FY 2020 - 2021



Project: SUFAL
Range: Sagoria Range
FY: 2020 - 2021

POST PLANTING MAP OF MANGROVE PLANTATION AREA
 BEAT: CHAR ALIM, RANGE: SAGORIA
 COASTAL FOREST DIVISION NOAKHALI
 NAME OF CHAR: BASHAN CHAR
 YEAR: 2020-21
 AREA: 400.0 HEC.
 SCALE = 1:31680

PROJECT: SUFAL



REF:~

1	POST PLANTING AREA-2020-21	
2	RIVER	
3	KHAL	
4		

Counter Sign

কাজী তারকুর রহমান
 সহকারী বন সংরক্ষক (নোয়াখালী জেলা)
 উপকূলীয় বন বিভাগ, নোয়াখালী।

Md. Arshad Hossain
 Range Officer, Sagoria Range
 Coastal Forest Division, Noakhali

দাখিলকারী,

Sajib Sarker, Forester
 Beat Officer, Char Alim Beat
 Sagoria Range, Hatiya
 Coastal Forest Division, Noakhali.

প্রজ্ঞাপকারী,

মোঃ শাফিকুল ইসলাম
 সার্ভেয়ার
 উপকূলীয় বন বিভাগ নোয়াখালী।