



PLANTATION JOURNAL



"SUSTAINABLE FOREST & LIVELIHOOD (SUFAL) PROJECT"

**MANGROVE PLANTATION OF 2023-24 F.Y.
PLANTATION AREA = 750.0 ha.**

**BASHKHALI BEAT, CHARBATA RANGE
COASTAL FOREST DIVISION, NOAKHALI.**

PLANTATION JOURNAL


"SUSTAINABLE FORESTS & LIVELIHOODS (SUFAL) PROJECT"

A	Basic Information		
1.	Name of the plantation with Year	Mangrove Plantation of 2023-2024 F.Y.	
2.	Plantation Area	750.0 ha.	
3.	Beat	Bashkhali Beat.	
4.	Range	Char Bata Range, Coastal Forest Division Noakhali.	
5.	Species	<u>Sonneratia apetala</u> (Keora), <u>Excoecaria agallocha</u> (Gewa)	
6.	No. of seedlings	33,33,000 Nos.	
7.	Location	District: Noakhali	Union: Nolchira and Jahajmara .
		Upazila: Hatiya	Char: New Jaliar Char and Khager char
8.	Name & Designation of the Officers & stuffs Involved in the Plantation Raising Activities :	1. Mr. Abu Yousuf, DFO. 2. Mr. Kazi Tariqur Rahman, ACF. 3. Mr. Md. Akram Hossain, Forester. 4. Mr. Moazzem Hossain, Forest Guard. 5. Mr. Md. Rofik, Forest Guard. 6. Mr Md Abdur Rahim, Boat Man. 7. Mr. Md. Nur Hossen, Plantation Mali 8. Mr. Md. Mashudur Rahman, Plantation Mali	
B	Characteristic of the Plantation Site		
1.	Area of the Plantation	750.0 ha. Mangrove Plantation in the year of 2023-2024.F.Y.	
2	Edaphic Condition	Physiographically the Char is part of the young Meghna Estuarine Flood Plain. Hobgoblin, the site is soft and clayey and it is also comparatively compact and harder as well as at the same time subjected to more saline condition. These soils permit easy penetration of mound and mangrove tree roots because of being quite fertile.	
3	Climate Condition	This char has a tropical monsoon climate, characterized by basically four seasons per year. The average temperature usually ranges between 11 ° to 29 ° C in winter and 21 ° to 38 ° C during summer. The average annual rainfall is 3257 mm (Islam 2009) and varies from 2500 mm to 4500 mm. Cyclones pass regularly, particularly at the beginning and at the end of the monsoon.	
4	Selection Criteria of the Planting Site	The plantation site has been selected through the following criteria. a. Land suitability: The land of the planting site (New Jaliar Char and Khager char) is soft and clayey. In addition, the site is comparatively compact and harder as well as at the same time	

	subject to more saline condition where Mangrove seedlings e.g. Keora (<i>Sonneratia apetala</i>) and <i>Excoecaria agallocha</i> (Gewa) are suitable for plantation. b. Grazing Problem: It is known to that there entire are a number of chars in Noakhali and accreting new lands. These chars are threat to the grazing problems. But this is free from such unavoidable phenomenon. That is why this site is selected for the mangrove plantation. c. Biodiversity Conservation: The Coastal afforestation program will bring a result in the establishment of plantation rich in biodiversity and higher density of wildlife habitats. Natural regeneration of forest tree species with their associates will be enhanced. In addition, through the project area the condition of coastal forest in Bangladesh will extent. d. Poverty Reduction: The project activities are comprised of civil works, nursery and plantation raising and maintenance, gardening etc.; which are labour intensive and technical works. Male and female can be deployed or engaged in all these works based on their working capability; which will create employment opportunities for them and help them in alleviating poverty and fulfilling needs. Thus they will be benefited socio-economically and their social esteem will be elevated. e. Sectoral Target: The people residing in the project area are exposed to frequent cyclones and tidal surge which makes them highly vulnerable to recent climate change effects. As a result, their socio-economic condition is less secured. Beside this, the land mass developed due to accretion of the sediments discharged through Meghna estuary needs to be stabilized. On the other hand, the objectives of the forestry sector is to increase the total forest cover of the country and to optimize sustainable production of goods and services from the existing limited forest resources. The coastal area of the proposed project is such type of land where forestry resources could be developed through establishment of plantations. f. National Strategy: The proposed project is also aligned with the National Strategy; the <i>Bangladesh Sixth Five Year Plan (FY2023-FY2024)</i>. According to the plan, existing scattered coastal areas will be planted to increase productivity by promoting scientific management principles. In order to prevent the extent of damage by cyclones and tidal surges, the plan envisages creating a Coastal Green Belt and enhancing access to input materials, including seeds and seedlings. In addition, past climate disasters have shown that resilience to cyclones and storm surges is greater where mangrove greenbelts and buffer ecosystems exist. It is evident that mangroves can mitigate or reduce risk of natural disasters such as cyclones and tsunamis. g. Global Aspect: According to the IPCC report of 2013, approximately 95% human beings are the responsible for the climate change and Bangladesh is the home to the world's largest delta systems. Two third of the country is less than five meters above the sea level. It is vulnerable to short term climate shocks such as cyclone (DFID-2011). As a result,
--	--

		human beings and natural resources are threats to climate change. So, there is no alternative without afforestation and reforestation in the coastal zones. That is why “ New Jaliar Char and Khager char ” is selected for mangrove plantation.
5	Climate Resilient Aspect of the Plantation	★ The Coastal forest, breakwater, seawall is to absorb the impact forces and to retard the flow of large storm waves and cyclone. A seawall, if tall enough, reflects the waves back out to sea. On the other hand, permeable structures, like breakwaters and coastal forests, partly reflect and partly transmit the water. In the case of a coastal forest, energy is progressively absorbed as it passes through the forest. Without the forest barrier, the tsunami/cyclone will run-up to a maximum height determined by the magnitude and nature of the seismic event that created the tsunami and local factors such as the coastal profile, offshore bathymetry and beach slope that modify the wave's force. Once the tsunami comes on shore, the amount of reduction in water depth, velocity, and force depends on how much water is reflected and energy is absorbed by the coastal forest. ★ Through the afforestation in the project area biodiversity conservation, human security and so on will be ensured in the project area. Therefore, greenbelt of the project area by rising said plantation has been planned to bring back the balance of ecosystem into the same char lands and to develop a friendly environment by raising coastal afforestation. It is for the fact that the land is suitable for mangrove and non-mangrove plantations where bio-physical and socio-economic conditions will improve. The New Jaliar Char and Khager char will be brought to work as a barrier during natural disasters by dint of the mangrove plantation.
C	Planting Activities	
1	Delineation of the Planting Area	The New Jaliar Char and Khager char is the ultimate result of sedimentation lead to form a marshy land whose soils permit easy penetration of mangrove tree roots and agricultural crop roots because of being quite fertile. The proposed project will be used for different types of plantations which are suitable in the coastal zone by leveling with the existing species diversity. If the coastal forest lands of a target area are properly replenished with greens, the existing wildlife habitats will increase and will be a nice environment for Biodiversity conservation. This type of coastal forest lands can fight back the prevailing environmental threats and mitigate the negative impacts of the climate changes took place in these coastal zones. Thus, this type of coastal forest lands not only save the life and resources from natural disasters but also play important role in economic development.
2	GPS Reading of all Corners of the Planting Site	The GPS has been experiment in reaching the every position of the plantation site particularly through the 4 th corner of the site in presence of the RO, BO, FG, BM as well as all other FD-Noakhali under Subarnachar& Hatiya Upazila.

3	Post-Planting Survey, Surveyor, Survey Technique & Record	Mr. Md. Shafiqul Islam Surveyor The Survey has been completed through the technique of GPS reading and it is 1 st recorded in the note book after that the record is shown in the Map.
4	Post-Planting Map (Scale = 1:31680)	Post-Planting Map Three Part has been Attached in this Journal.

5.	Signature of the officers Involved in the Raising Plantation Activities	Moazzem Hossain Forest Guard Beat Officer, Bashkhali Beat, Charbata Range Coastal Forest Division, Noakhali.	 Moazzem Hossain Beat Officer, Bashkhali Beat, Charbata Range Coastal Forest Division, Noakhali
		Mr. Md. Akram Hossain Forester Range Officer Charbata Range Coastal Forest Division, Noakhali.	 Md. Akram Hossain Range Officer Charbata Range Coastal Forest Division, Noakhali
		Mr. Kazi Tariqur Rahman ACF. Assistant Conservator of Forest Coastal Forest Division, Noakhali.	 Kazi Tariqur Rahman Assistant Conservator of Forest Coastal Forest Division, Noakhali.
		Mr. Abu Yousuf DFO. Divisional Forest Officer Coastal Forest Division, Noakhali	 Abu Yousuf Divisional Forest Officer Coastal Forest Division, Noakhali.

EXPENDITURE SHEET

Raising of 750.0 ha. Mangrove Plantation of 2023-24 F.Y.

Range: Charbata Range, Coastal Forest Division, Noakhali.

Project: Sustainable Forests & Livelihoods (SUFAL) Project.

Date	VoucherNo & Month	Particulars	Amount		NBP
			Current	Progress	
31/12/2023	10/chaba of Dec/23	Survey the Plantation site for prepare plantation Map and Plantation Journal of 200.0 ha. Mangrove Plantation, Uprooting of 8,88,800 Nos. seedlings at the nursery site, strip of the lower leaves leaving 3 to 4 top leaves, prune the excessive lateral roots, place them systematically on wet gunny bags, loading on the boat for transportation and unloading the Seedlings on the Plantation site, cleaning of dhanshi in lines and planting of the bare rooted seedlings carefully at	2,50,000/-	2,50,000/-	680/10
31/12/2023	11/chaba of Dec/23	Boat hiring for transportation of uprooting seedlings from Nursery site to plantation site for 200.0 ha Mangrove Plantation in 2023-2024 FY under the SUFAL project.	25,000/-	2,75,000/-	680/11
31/12/2023	12/chaba of Dec/23	Do	25,000/-	3,00,000/-	680/12
31/12/2023	13/chaba of Dec/23	Do	25,000/-	3,25,000/-	680/13
31/12/2023	14/chaba of Dec/23	Do	25,000/-	3,50,000/-	680/14
31/12/2023	15/ chaba of Dec/23	Survey the Plantation site for prepare plantation Map and Plantation Journal of 200.0 ha. Mangrove Plantation, Uprooting of 8,88,800 Nos. seedlings at the nursery site, strip of the lower leaves leaving 3 to 4 top leaves, prune the excessive lateral roots, place them systematically on wet gunny bags, loading on the boat for transportation and unloading the Seedlings on the Plantation site, cleaning of dhanshi in lines and planting of the bare rooted seedlings carefully at 1.5m x 1.5m spacing for 200.0 ha. Mangrove Plantation of 2023-2024 FY. under the SUFAL project. all completed by the Daily labors. labors 480 Nos. @500/- per	2,40,000/-	5,90,000/-	680/15
31/12/2023	16/ chaba of Dec/23	Boat hiring for transportation of uprooting seedlings from Nursery site to plantation site for 200.0 ha Mangrove Plantation in 2023-2024 FY under the SUFAL project.	25,000/-	6,15,000/-	680/16
31/12/2023	17/ chaba of Dec/23	Do	25,000/-	6,40,000/-	680/17
31/12/2023	18/ chaba of Dec/23	Do	25,000/-	6,65,000/-	680/18
31/12/2023	19/ chaba of Dec/23	Do	25,000/-	6,90,000/-	680/19
31/12/2023	20/ chaba of Dec/23	Survey the Plantation site for prepare plantation Map and Plantation Journal of 200.0 ha. Mangrove Plantation, Uprooting of 8,88,800 Nos. seedlings at the nursery site, strip of the lower leaves leaving 3 to 4 top leaves, prune the excessive lateral roots, place them systematically on wet gunny bags, loading on the boat for transportation and unloading the Seedlings on the Plantation site, cleaning of dhanshi in lines and planting of the bare rooted seedlings carefully at	2,20,500/-	9,10,500/-	680/20

2

31/12/2023	21/ chaba of Dec/23	Boat hireing for transportation of uprooting seedlings from Nursery site to plantation site for 200.0 ha Mangrove Plantation in 2023-2024 FY	25,000/-	9,35,500/-	680/21
31/12/2023	22/ chaba of Dec/23	Do	25,000/-	9,60,500/-	680/22
31/12/2023	23/ chaba of Dec/23	Do	25,000/-	9,85,500/-	680/23
31/12/2023	24/ chaba of Dec/23	Do	25,000/-	10,10,500	680/24
31/12/2023	25/ chaba of Dec/23	Survey the Plantation site for prepare plantation Map and Plantation Journal of 200.0 ha. Mangrove Plantation, Uprooting of 8,88,800 Nos. seedlings at the nursery site, strip of the lower leaves leaving 3 to 4 top leaves, prune the excessive lateral roots, place them systematically on wet gunny bags, loading on the boat for transportation and unloading the Seedlings on the Plantation site, cleaning of dhanshi in lines and planting of the bare rooted seedlings carefully at	2,20,000/-	12,30,500/-	680/25
31/12/2023	26/ chaba of Dec/23	Boat hireing for transportation of uprooting seedlings from Nursery site to plantation site for 200.0 ha Mangrove Plantation in 2023-2024 FY	25,000/-	12,55,500/-	680/26
31/12/2023	27/ chaba of Dec/23	Do	25,000/-	12,80,500/-	680/27
31/12/2023	28/ chaba of Dec/23	Do	25,000/-	13,05,500/-	680/28
31/12/2023	29/ chaba of Dec/23	Do	25,000/-	13,30,500/-	680/29
31/12/2023	30/ chaba of Dec/23	Survey the Plantation site for prepare plantation Map and Plantation Journal of 200.0 ha. Mangrove Plantation, Uprooting of 8,88,800 Nos. seedlings at the nursery site, strip of the lower leaves leaving 3 to 4 top leaves, prune the excessive lateral roots, place them systematically on wet gunny bags, loading on the boat for transportation and unloading the Seedlings on the Plantation site, cleaning of dhanshi in lines and planting of the bare rooted seedlings carefully at	69,500/-	14,00,000/-	680/30
31/12/2023	31/ chaba of Dec/23	Boat hireing for transportation of uprooting seedlings from Nursery site to plantation site for 200.0 ha Mangrove Plantation in 2023-2024 FY	20,000/-	14,20,000/-	680/31
31/12/2023	32/ chaba of Dec/23	Do	20,000/-	14,40,000/-	680/32
		Cost of Delivery Of goods by the Contractor =	70,000/-		
		Total Cost of 200.0 Hectare =	15,10,000/-		


 Md. Akram Hossain
 Range Officer
 Charbata Range
 Costal Forest Division, Noakhali

EXPENDITURE SHEET

Raising of 750.0 ha. Mangrove Plantation of 2023-24 F.Y.
Range: Charbata Range, Coastal Forest Division, Noakhali.
Project: Sustainable Forests & Livelihoods (SUFAL) Project.

Date	VoucherNo &Month	Particulars	Amount		NBP
			Current	Progress	
31/03/2024	01/ chaba of march/24	Survey the Plantation site for prepare plantation Map and Plantation Journal of 550.0 ha. Mangrove Plantation, Uprooting of 24,44,200 Nos. seedlings at the nursery site, strip of the lower leaves leaving 3 to 4 top leaves, prune the excessive lateral roots, place them systematically on wet gunny bags, loading on the boat for transportation and unloading the Seedlings on the Plantation site, cleaning of dhanshi in lines and planting of the bare rooted seedlings carefully at 1.5m×1.5m spacing for 550.0 ha. Mangrove Plantation of 2023-2024 FY. under the SUFAL project. all completed by the Daily labors. labors 540 Nos. @500/- per	2,70,000/-	2,70,000/-	667/86
31/03/2024	02/ chaba of march/24	labors 536 Nos. @500/- per Do	2,68,000/-	5,38,000/-	667/87
31/03/2024	03/ chaba of march/24	labors 542 Nos. @500/- per Do	2,71,000/-	8,09,000/-	667/88
31/03/2024	04/ chaba of march/24	labors 534 Nos. @500/- per Do	2,67,000/-	10,76,000/-	667/89
31/03/2024	05/ chaba of march/24	labors 538 Nos. @500/- per Do	2,69,000/-	13,45,000/-	667/90
31/03/2024	06/ chaba of march/24	labors 472 Nos. @500/- per Do	2,36,000/-	15,81,000/-	667/91
30/05/2024	13/ chaba of May/24	Survey the Plantation site for prepare plantation Map and Plantation Journal of 550.0 ha. Mangrove Plantation, Uprooting of 24,44,200 Nos. seedlings at the nursery site, strip of the lower leaves leaving 3 to 4 top leaves, prune the excessive lateral roots, place them systematically on wet gunny bags, loading on the boat for transportation and unloading the Seedlings on the Plantation site, cleaning of dhanshi in lines and planting of the bare rooted seedlings carefully at 1.5m×1.5m spacing for 550.0 ha. Mangrove Plantation of 2023-2024 FY. under the SUFAL project. all completed by the Daily labors. labors 550 Nos. @500/- per	2,75,000/-	18,56,000/-	692/13
30/05/2024	14/chaba of May/24	labors 530 Nos. @500/- per Do	2,65,000/-	21,21,000/-	692/14
30/05/2024	15/chaba of May/24	labors 520Nos. @500/- per Do	2,60,000/-	23,81,000/-	692/15
30/05/2024	16/chaba of May/24	labors 526 Nos. @500/- per Do	2,63,000/-	26,44,000/-	692/16
30/05/2024	17/ chaba of May/24	labors 5211Nos. @500/- per Do	1,05,500/-	27,49,500/-	692/17
30/05/2024	18/chaba of May/24	Boat hireing for transportation of uprooting seedlings from Nursery site to plantation site for 550.0 ha Mangrove Plantation in 2023-2024 FY under the SUFAL project.	25,000/-	27,74,500/-	692/18

2


30/05/2024	19/chaba of May/24	Boat hireing for transportation of uprooting seedlings from Nursery site to plantation site for 550.0 ha Mangrove Plantation in 2023-2024 FY under the SUFAL project.	25,000/-	27,99,500/-	692/19
30/05/2024	20/chaba of May/24	Do	25,000/-	28,24,500/-	692/20
30/05/2024	21/chaba of May/24	Do	25,000/-	28,49,500/-	692/21
30/05/2024	22/chaba of May/24	Do	25,000/-	28,74,500/-	692/22
30/05/2024	23/chaba of May/24	Do	25,000/-	28,99,500/-	692/23
30/05/2024	24/chaba of May/24	Do	25,000/-	29,24,500/-	692/24
30/05/2024	25/chaba of May/24	Do	25,000/-	29,49,500/-	692/25
30/05/2024	26/chaba of May/24	Do	25,000/-	29,74,500/-	692/26
30/05/2024	27/chaba of May/24	Do	25,000/-	29,99,500/-	692/27
30/05/2024	28/chaba of May/24	Do	25,000/-	30,24,500/-	692/28
30/05/2024	29/chaba of May/24	Do	25,000/-	30,49,500/-	692/29
30/05/2024	30/chaba of May/24	Do	25,000/-	30,74,500/-	692/30
30/05/2024	31/chaba of May/24	Do	25,000/-	30,99,500/-	692/31
30/05/2024	32/chaba of May/24	Do	25,000/-	31,24,500/-	692/32
30/05/2024	33/chaba of May/24	Do	25,000/-	31,49,500/-	692/33
30/05/2024	34/chaba of May/24	Do	25,000/-	31,74,500/-	692/34
30/05/2024	35/chaba of May/24	Do	25,000/-	31,99,500/-	692/35
30/05/2024	36/chaba of May/24	Do	25,000/-	32,24,500/-	692/36
30/05/2024	37/chaba of May/24	Do	25,000/-	32,49,500/-	692/37
30/05/2024	38/chaba of May/24	Do	25,000/-	32,74,500/-	692/38
30/05/2024	39/chaba of May/24	Do	25,000/-	32,99,500/-	692/39
30/05/2024	40/chaba of May/24	Do	25,000/-	33,24,500/-	692/40
30/05/2024	41/chaba of May/24	Do	25,000/-	33,49,500/-	692/41
30/05/2024	42/chaba of May/24	Do	25,000/-	33,74,500/-	692/42
30/05/2024	43/chaba of May/24	Do	25,000/-	33,99,500/-	692/43
30/05/2024	44/chaba of May/24	Do	25,000/-	34,24,500/-	692/44
30/05/2024	45/chaba of May/24	Do	25,000/-	34,49,500/-	692/45
30/05/2024	46/chaba of May/24	Do	25,000/-	34,74,500/-	692/46
30/05/2024	47/chaba of May/24	Do	25,000/-	34,99,500/-	692/47
30/05/2024	48/chaba of May/24	Do	25,000/-	35,24,500/-	692/48

9

30/05/2024	49/chaba of May/24	Boat hiring for transportation of uprooting seedlings from Nursery site to plantation site for 550.0 ha Mangrove Plantation in 2023-2024 FY under the SUFAL project.	25,000/-	35,49,500/-	692/49
30/05/2024	50/chaba of May/24	Do	25,000/-	35,74,500/-	692/50
30/05/2024	51/chaba of May/24	Do	25,000/-	35,99,500/-	692/51
30/05/2024	52/ chaba of May/24	Do	25,000/-	36,24,500/-	692/52
30/05/2024	53/chaba of May/24	Do	25,000/-	36,49,500/-	692/53
30/05/2024	54/chaba of May/24	Do	25,000/-	36,74,500/-	692/54
30/05/2024	55/chaba of May/24	Do	25,000/-	36,99,500/-	692/55
30/05/2024	56/ chaba of May/24	Do	25,000/-	37,24,500/-	692/56
30/05/2024	57/chaba of May/24	Do	25,000/-	37,49,500/-	692/57
30/05/2024	58/chaba of May/24	DO	25,000/-	37,74,500/-	692/58
30/05/2024	59/chaba of May/24	Do	25,000/-	37,99,500/-	692/59
30/05/2024	60/ chaba of May/24	Do	25,000/-	38,24,500/-	692/60
30/05/2024	61/chaba of May/24	Do	25,000/-	38,49,500/-	692/61
30/05/2024	62/chaba of May/24	Do	25,000/-	38,74,500/-	692/62
30/05/2024	63/chaba of May/24	Do	25,000/-	38,99,500/-	692/63
30/05/2024	64/ chaba of May/24	Do	25,000/-	39,24,500/-	692/64
30/05/2024	65/chaba of May/24	Do	25,000/-	39,49,500/-	692/65
30/05/2024	66/chaba of May/24	Do	10,000/-	39,59,500/-	692/66
		Cost of Delivery Of goods by the Contractor =	1,93,000/-		
		Total Cost of 550.0 Hectare =	41,52,500/-		


 Md. Akram Hossain
 Range Officer
 Charbata Range
 Costal Forest Division, Noakhali

POST PLANTING MAP OF MANGROVE PLANTATION AREA
 BEAT: BASHKHALI, RANGE: CHAR BATA
 COASTAL FOREST DIVISION NOAKHALI
 NAME OF CHAR: NEW JALEAR CHAR
 YEAR: 2023-24
 AREA: 200.0 HEC.
 SCALE=1:31680



REF:~

1	POST PLANTING AREA-2023-24	
2	RIVER	
3	KHAL	

Abu Yousuf
 Divisional Forest Officer
 Coastal Forest Division, Noakhali.

Kazi Tariqur Rahman
 Assistant Conservator of Forests
 Coastal Forest Division, Noakhali.


Md. Akram Hossain
 Range officer
 Charbata Range
 Coastal Forest Division, Noakhali.

Md. Shafiqul Islam
 Surveyor
 Coastal Forest Division, Noakhali.

Moazzem Hossen
 Beat Officer
 Bashkhali Beat, Charbata Range
 Coastal Forest Division, Noakhali.

POST PLANTING MAP OF MANGROVE PLANTATION AREA
 BEAT: BASHKHALI, RANGE: CHAR BATA
 COASTAL FOREST DIVISION NOAKHALI
 NAME OF CHAR: NEW JALEAR CHAR
 YEAR: 2023-24
 AREA: 400.0 HEC.
 SCALE=1:31680

N
 S



REF:~

1	POST PLANTING AREA-2023-24	
2	RIVER	
3	KHAL	
4		

[Signature]

Abu Yousuf
 Divisional Forest Officer
 Coastal Forest Division, Noakhali.


[Signature]
 Kazi Tariqur Rahman
 Assistant Conservator of Forests
 Coastal Forest Division, Noakhali.

[Signature]
 Md. Akram Hossain
 Range Officer
 Charbata Range
 Coastal Forest Division, Noakhali.

[Signature]
 Md. Shafiqul Islam
 Surveyor
 Coastal Forest Division, Noakhali.

[Signature]
 Moazzem Hossen
 Beat Officer
 Bashkhali Beat, Charbata Range
 Coastal Forest Division, Noakhali.

POST PLANTING MAP OF MANGROVE PLANTATION AREA
 BEAT: BASHKHALI, RANGE: CHAR BATA
 COASTAL FOREST DIVISION NOAKHALI
 NAME OF CHAR: KHAGER CHAR
 YEAR: 2023-24
 AREA: 150.0 HEC.
 SCALE = 1:31680



REF:~

1	POST PLANTING AREA-2023-24	
2	RIVER	2
3	KHAL	2
4		

[Signature]
 Abu Yousuf
 Divisional Forest Officer
 Coastal Forest Division, Noakhali.

[Signature]
 Kazi Tariqur Rahman
 Assistant Conservator of Forests
 Coastal Forest Division, Noakhali.

[Signature]
 Md. Akram Hossain
 Range officer
 Charbata Range
 Coastal Forest Division, Noakhali

[Signature]
 Md. Shafiqul Islam
 Surveyor
 Coastal Forest Division, Noakhali

[Signature]
 Moazzem Hossen
 Beat Officer
 Bashkhal Beat, Charbata Range
 Coastal Forest Division, Noakhali