

Beat Copy



PLANTATION JOURNAL



"SUSTAINABLE FOREST & LIVELIHOOD (SUFAL) PROJECT"

MANGROVE PLANTATION OF 2022-23 F.Y.

PLANTATION AREA = 790.0 ha.

NUMBER OF SEEDLINGS = 35,10,760 Nos.

**SADAR BEAT, CHAR ALAUDDIN RANGE
COASTAL FOREST DIVISION, NOAKHALI.**

The Government of the People's Republic of Bangladesh
Office of the Divisional Forest Officer
Coastal Forest Division Noakhali

PLANTATION JOURNAL




"SUSTAINABLE FORESTS & LIVELIHOODS (SUFAL) PROJECT"

A Basic Information		
1.	Name of the plantation with Year	Mangrove Plantation of 2022-2023 F.Y.
2.	Plantation Area	790.0 ha.
3.	Range	Char Alauddin Range, Coastal Forest Division Noakhali.
4.	Species	<i>Sonneratia apetala</i> (Keora), <i>Excoecaria agallocha</i> (Gewa)
5.	No. of seedlings	35,10,760 Nos.
6.	Location	District: Noakhali Union: Mohammdpur and Nolchira.
		Upazila: Subarnachar and Hatiya Char: New Char Achia and New Jaliar char
8.	Name & Designation of the Officers & stuffs Involved in the Plantation Raising Activities :	1. Mr. Md.Farid Meah, DCF. 2. Mr. Kazi Tariqur Rahman, ACF. 3. Mr. Karar Mahbub Hossain, Forester. 4. Mr. Md. Shahadot Hossen, Forest Guard. 5. Mr. Md. Zahidul Islam, Forest Guard. 6. Mr. Md. Atikul Islam, Forest Guard. 7. Mr. A.K.M. Mozaharul Islam, Engine Driver. 8. Mr.Md. Ruhul Amin Sorkar, Forest Guard.
B Characteristic of the Plantation Site		
1.	Area of the Plantation	790.0 ha. Mangrove Plantation in the year of 2022-2023.F.Y.
2	Edaphic Condition	Physiographically the Char is part of the young Meghna Estuarine Flood Plain. Hobgoblin, the site is soft and clayey and it is also comparatively compact and harder as well as at the same time subjected to more saline condition. These soils permit easy penetration of mound and mangrove tree roots because of being quite fertile.
3	Climate Condition	This char has a tropical monsoon climate, characterized by basically four seasons per year. The average temperature usually ranges between 11 ° to 29 ° C in winter and 21 ° to 38 ° C during summer. The average annual rainfall is 3257 mm (Islam 2009) and varies from 2500 mm to 4500 mm. Cyclones pass regularly, particularly at the beginning and at the end of the monsoon.
4	Selection Criteria of the Planting Site	The plantation site has been selected through the following criteria. a. Land suitability: The land of the planting site (New Char Achia and New Jaliar Char) is soft and clayey. In addition, the site is comparatively compact and harder as well as at the same time


	subject to more saline condition where Mangrove seedlings e.g. Keora (<i>Sonneratia apetala</i>) and <i>Excoecaria agallocha</i> (Gewa) are suitable for plantation. b. Grazing Problem: It is known to that there entire are a number of chars in Noakhali and accreting new lands. These chars are threat to the grazing problems. But this is free from such unavoidable phenomenon. That is why this site is selected for the mangrove plantation. c. Biodiversity Conservation: The Coastal afforestation program will bring a result in the establishment of plantation rich in biodiversity and higher density of wildlife habitats. Natural regeneration of forest tree species with their associates will be enhanced. In addition, through the project area the condition of coastal forest in Bangladesh will extent. d. Poverty Reduction: The project activities are comprised of civil works, nursery and plantation raising and maintenance, gardening etc.; which are labor intensive and technical works. Male and female can be deployed or engaged in all these works based on their working capability; which will create employment opportunities for them and help them in alleviating poverty and fulfilling needs. Thus they will be benefited socio-economically and their social esteem will be elevated. e. Sectoral Target: The people residing in the project area are exposed to frequent cyclones and tidal surge which makes them highly vulnerable to recent climate change effects. As a result, their socio-economic condition is less secured. Beside this, the land mass developed due to accretion of the sediments discharged through Meghna estuary needs to be stabilized. On the other hand, the objectives of the forestry sector is to increase the total forest cover of the country and to optimize sustainable production of goods and services from the existing limited forest resources. The coastal area of the proposed project is such type of land where forestry resources could be developed through establishment of plantations. f. National Strategy: The proposed project is also aligned with the National Strategy; the <i>Bangladesh Sixth Five Year Plan (FY2022-FY2023)</i>. According to the plan, existing scattered coastal areas will be planted to increase productivity by promoting scientific management principles. In order to prevent the extent of damage by cyclones and tidal surges, the plan envisages creating a Coastal Green Belt and enhancing access to input materials, including seeds and seedlings. In addition, past climate disasters have shown that resilience to cyclones and storm surges is greater where mangrove greenbelts and buffer ecosystems exist. It is evident that mangroves can mitigate or reduce risk of natural disasters such as cyclones and tsunamis. g. Global Aspect: According to the IPCC report of 2013, approximately 95% human beings are the responsible for the climate change and Bangladesh is the home to the world's largest delta systems. Two third of the country is less than five meters above the sea level. It is vulnerable to short term climate shocks such as cyclone (DFID-2011). As a result,
--	---

		human beings and natural resources are threats to climate change. So, there is no alternative without afforestation and reforestation in the coastal zones. That is why "New Char Achia and New Jaliar Char" is selected for mangrove plantation.
5	Climate Resilient Aspect of the Plantation	★ The Coastal forest, breakwater, seawall is to absorb the impact forces and to retard the flow of large storm waves and cyclone. A seawall, if tall enough, reflects the waves back out to sea. On the other hand, permeable structures, like breakwaters and coastal forests, partly reflect and partly transmit the water. In the case of a coastal forest, energy is progressively absorbed as it passes through the forest. Without the forest barrier, the tsunami/cyclone will run-up to a maximum height determined by the magnitude and nature of the seismic event that created the tsunami and local factors such as the coastal profile, offshore bathymetry and beach slope that modify the wave's force. Once the tsunami comes on shore, the amount of reduction in water depth, velocity, and force depends on how much water is reflected and energy is absorbed by the coastal forest. ★ Through the afforestation in the project area biodiversity conservation, human security and so on will be ensured in the project area. Therefore, greenbelt of the project area by rising said plantation has been planned to bring back the balance of ecosystem into the same char lands and to develop a friendly environment by raising coastal afforestation. It is for the fact that the land is suitable for mangrove and non-mangrove plantations where bio-physical and socio-economic conditions will improve. The New Char Achia and New Jaliar Char will be brought to work as a barrier during natural disasters by dint of the mangrove plantation.
C Planting Activities		
1	Delineation of the Planting Area	The New Char Achia and New Jaliar Char is the ultimate result of sedimentation lead to form a marshy land whose soils permit easy penetration of mangrove tree roots and agricultural crop roots because of being quite fertile. The proposed project will be used for different types of plantations which are suitable in the coastal zone by leveling with the existing species diversity. If the coastal forest lands of a target area are properly replenished with greens, the existing wildlife habitats will increase and will be a nice environment for Biodiversity conservation. This type of coastal forest lands can fight back the prevailing environmental threats and mitigate the negative impacts of the climate changes took place in these coastal zones. Thus, this type of coastal forest lands not only save the life and resources from natural disasters but also play important role in economic development.
2	GPS Reading of all Corners of the Planting Site	The GPS has been experiment in reaching the every position of the plantation site particularly through the 4 th corner of the site in presence of the RO, BO, FG, BM as well as all other FD-Noakhali under Subarnachar& Hatiya Upazila.

3	Post-Planting Survey, Surveyor, Survey Technique & Record	Mr. Md. Shafiqul Islam Surveyor The Survey has been completed through the technique of GPS reading and it is 1 st recorded in the note book after that the record is shown in the Map.
4	Post-Planting Map (Scale = 1:31680)	Post-Planting Map Two Part has been Attached in this Journal.

5.	Signature of the officers Involved in the Raising Plantation Activities	Mr. Karar Mahbub Hossain Forester Beat Officer, Sadar Beat, Char Alauddin Range Coastal Forest Division, Noakhali.	 Karar Mahbub Hossain Forester Beat Officer, Sadar Beat Char Alauddin Range Coastal Forest Division, Noakhali
		Mr. Karar Mahbub Hossain Forester Range Officer Char Alauddin Range Coastal Forest Division, Noakhali.	 Karar Mahbub Hossain Range Officer Char Alauddin Range Coastal Forest Division, Noakhali
		Mr. Kazi Tariqur Rahman ACF. Assistant Conservator of Forest Coastal Forest Division, Noakhali.	 Kazi Tariqur Rahman Assistant Conservator of Forest Coastal Forest Division, Noakhali.
		Mr. Md. Farid Meah DCF. Divisional Forest Officer Coastal Forest Division, Noakhali	 Md. Farid Meah Divisional Forest Officer Coastal Forest Division, Noakhali.

POST PLANTING MAP OF MANGROVE PLANTATION AREA
 BEAT: CHAR ALAUDDIN SADAR, RANGE: CHAR ALAUDDIN
 COASTAL FOREST DIVISION NOAKHALI
 NAME OF CHAR: NEW CHAR ACHIA
 YEAR: 2022-23
 AREA: 300.0 HEC.
 SCALE = 1 : 31680



REF: ~

1	POST PLANTING AREA - 2022-23	
2	RIVER	2
3	KHAL	~
4		

(Signature)

(Md Farid Meah)
 Deputy Conservator of forests
 Divisional Forest Officer
 Coastal Forest Division, Noakhali

Counter Sign

prepared
 by

Submitted
 by

(Signature)

Karar Mahbub Hossain
 Range Officer
 Char Alauddin Range
 Coastal Forest Division, Noakhali.

Md. Shauquiul Islam
 Surveyor
 Coastal Forest Division, Noakhali.

(Signature)

Karar Mahbub Hossain, Fr
 Beat Officer
 Sadar Beat, Char Alauddin Range

POST PLANTING MAP OF MANGROVE PLANTATION AREA
 BEAT: CHAR ALAUDDIN SADAR, RANGE: CHAR ALAUDDIN
 COASTAL FOREST DIVISION NOAKHALI
 NAME OF CHAR: NEW JALEAR CHAR
 YEAR: 2022 - 23
 AREA: 490.0 HEC.
 SCALE = 1 : 31680



22°19'34.4" - LOW - LAND - 22°19'38.0"
 91°24'50.9" - LAND - 91°26'28.0"

CHAR ALEXANDER
 RANGE AREA



- LOW - LAND -

22°18'36.0" - LOW - LAND - 22°18'38.4"
 91°24'53.7" - LAND - 91°26'32.4"

REF: ~

1	POST PLANTING AREA - 2022-23	
2	RIVER ...	2
3	KHAL ...	~
4		

(Md Farid Meah)
 Deputy Conservator of forests
 Divisional Forest Officer
 Coastal Forest Division, Noakhali.

Counter Sign

[Signature]

[Signature]

Karar Mahub Hossain
 Range Officer
 Char Alauddin Range
 Coastal Forest Division, Noakhali.

prepared
 by

[Signature]
 Md. Shahidul Islam
 Surveyor
 Coastal Forest Division, Noakhali.

Submitted
 by

[Signature]

Karar Mahub Hossain, F
 Beat Officer
 Sader Beat, Char Alauddin Range

EXPENDITURE SHEET

Raising of 790.0 ha. Mangrove Plantation of 2022-23 F.Y.

Range: Char Alauddin Range, Coastal Forest Division, Noakhali.

Project: Sustainable Forests & Livelihoods (SUFAL) Project.

Date	Voucher No & Month	Particulars	Amount		NBP
			Current	Progress	
31/12/2022	08/Ala of Dec/22	Survey the Plantation site for prepare plantation Map and Plantation Journal of 790.0 ha. Mangrove Plantation. Uprooting of 39,50,000 Nos. seedlings at the nursery site, strip of the lower leaves leaving 3 to 4 top leaves, prune the excessive lateral roots, place them systematically on wet gunny bags, loading on the boat for transportation and unloading the Seedlings on the Plantation site, cleaning of dhanshi in lines and planting of the bare rooted seedlings carefully at 1.5m X 1.5m spacing for 790.0 ha. Mangrove Plantation of 2022-2023 FY. under the SUFAL project.all completed by the Daily labors.	2,50,000/-	2,50,000/-	04/669
31/12/2022	09/Ala of Dec/22	Do	2,50,000/-	5,00,000/-	04/669
31/12/2022	10/Ala of Dec/22	Do	2,50,000/-	7,50,000/-	04/669
31/12/2022	11/Ala of Dec/22	Do	2,50,000/-	10,00,000/-	04/669
31/12/2022	12/Ala of Dec/22	Do	2,50,000/-	12,50,000/-	04/669
31/12/2022	13/Ala of Dec/22	Do	2,50,000/-	15,00,000/-	04/669
31/12/2022	14/Ala of Dec/22	Boat hireing for transportation of uprooting seedlings from Nursery site to plantation site for 790.0 ha Mangrove Plantation in 2022-2023 FY under the SUFAL project.	24,000/-	15,24,000/-	05/669
31/12/2022	15/Ala of Dec/22	Do	24,000/-	15,48,000/-	05/669
31/12/2022	16/Ala of Dec/22	Do	24,000/-	15,72,000/-	06/669
31/12/2022	17/Ala of Dec/22	Do	24,000/-	15,96,000/-	06/669
31/12/2022	18/Ala of Dec/22	Do	24,000/-	16,20,000/-	07/669
31/12/2022	19/Ala of Dec/22	Do	24,000/-	16,44,000/-	07/669
31/12/2022	20/Ala of Dec/22	Do	24,000/-	16,68,000/-	08/669

✓


EXPENDITURE SHEET

Raising of 790.0 ha. Mangrove Plantation of 2022-23 F.Y.

Range: Char Alauddin Range, Coastal Forest Division, Noakhali.

Project: Sustainable Forests & Livelihoods (SUFAL) Project.

Date	VoucherNo & Month	Particulars	Amount		NBP
			Current	Progress	
31/12/2022	21/Ala of Dec/22	Boat hiring for transportation of uprooting seedlings from Nursery site to plantation site for 790.0 ha Mangrove Plantation in 2022-2023 FY under the SUFAL project.	24,000/-	16,92,000/-	08/669
31/12/2022	22/Ala of Dec/22	Do	24,000/-	17,16,000/-	09/669
31/12/2022	23/Ala of Dec/22	Do	24,000/-	17,40,000/-	09/669
31/12/2022	24/Ala of Dec/22	Do	24,000/-	17,64,000/-	10/669
31/12/2022	25/Ala of Dec/22	Do	24,000/-	17,88,000/-	10/669
31/12/2022	26/Ala of Dec/22	Do	24,000/-	18,12,000/-	11/669
31/12/2022	27/Ala of Dec/22	Do	24,000/-	18,36,000/-	11/669
31/12/2022	28/Ala of Dec/22	Do	24,000/-	18,60,000/-	12/669
31/12/2022	29/Ala of Dec/22	Do	24,000/-	18,84,000/-	12/669
31/12/2022	30/Ala of Dec/22	Do	24,000/-	19,08,000/-	13/669
31/12/2022	31/Ala of Dec/22	Do	24,000/-	19,32,000/-	13/669
31/12/2022	32/Ala of Dec/22	Do	24,000/-	19,56,000/-	14/669
31/12/2022	33/Ala of Dec/22	Do	24,000/-	19,80,000/-	14/669
31/12/2022	34/Ala of Dec/22	Do	24,000/-	20,04,000/-	15/669
31/12/2022	35/Ala of Dec/22	Do	24,000/-	20,28,000/-	15/669
31/12/2022	36/Ala of Dec/22	Do	24,000/-	20,52,000/-	16/669
31/12/2022	37/Ala of Dec/22	Do	24,000/-	20,76,000/-	16/669
31/12/2022	38/Ala of Dec/22	Do	24,000/-	21,00,000/-	17/669
31/12/2022	39/Ala of Dec/22	Do	24,000/-	21,24,000/-	17/669




EXPENDITURE SHEET

Raising of 790.0 ha. Mangrove Plantation of 2022-23 F.Y.

Range: Char Alauddin Range, Coastal Forest Division, Noakhali.

Project: Sustainable Forests & Livelihoods (SUFAL) Project.

Date	Voucher No & Month	Particulars	Amount		NBP
			Current	Progress	
31/12/2022	40/Ala of Dec/22	Boat hiring for transportation of uprooting seedlings from Nursery site to plantation site for 790.0 ha Mangrove Plantation in 2022-2023 FY under the SUFAL project.	24,000/-	21,48,000/-	18/669
31/12/2022	41/Ala of Dec/22	Do	12,000/-	21,60,000/-	18/669
31/05/2023	05/Ala of May/23	Do	24,000/-	21,84,000/-	68/625
31/05/2023	06/Ala of May/23	Do	24,000/-	22,08,000/-	68/625
31/05/2023	07/Ala of May/23	Do	24,000/-	22,32,000/-	69/625
31/05/2023	08/Ala of May/23	Do	24,000/-	22,56,000/-	69/625
31/05/2023	09/Ala of May/23	Do	24,000/-	22,80,000/-	70/625
31/05/2023	10/Ala of May/23	Do	24,000/-	23,04,000/-	70/625
31/05/2023	11/Ala of May/23	Do	24,000/-	23,28,000/-	71/625
31/05/2023	12/Ala of May/23	Do	24,000/-	23,52,000/-	71/625
31/05/2023	13/Ala of May/23	Do	24,000/-	23,76,000/-	72/625
31/05/2023	14/Ala of May/23	Do	24,000/-	24,00,000/-	72/625
31/05/2023	15/Ala of May/23	Do	24,000/-	24,24,000/-	73/625
31/05/2023	16/Ala of May/23	Do	24,000/-	24,48,000/-	73/625
31/05/2023	17/Ala of May/23	Do	24,000/-	24,72,000/-	74/625
31/05/2023	18/Ala of May/23	Do	24,000/-	24,96,000/-	74/625
31/05/2023	19/Ala of May/23	Do	24,000/-	25,20,000/-	75/625
31/05/2023	20/Ala of May/23	Do	24,000/-	25,44,000/-	75/625
31/05/2023	21/Ala of May/23	Do	24,000/-	25,68,000/-	76/625
31/05/2023	22/Ala of May/23	Do	24,000/-	25,92,000/-	76/625




EXPENDITURE SHEET

Raising of 790.0 ha. Mangrove Plantation of 2022-23 F.Y.

Range: Char Alauddin Range, Coastal Forest Division, Noakhali.

Project: Sustainable Forests & Livelihoods (SUFAL) Project.

Date	Voucher No & Month	Particulars	Amount		NBP
			Current	Progress	
31/12/2022	23/Ala of May/23	Boat hiring for transportation of uprooting seedlings from Nursery site to plantation site for 790.0 ha Mangrove Plantation in 2022-2023 FY under the SUFAL project.	24,000/-	26,16,000/-	77/625
31/12/2022	24/Ala of May/23	Do	24,000/-	26,40,000/-	77/625
31/05/2023	25/Ala of May/23	Do	24,000/-	26,64,000/-	78/625
31/05/2023	26/Ala of May/23	Do	24,000/-	26,88,000/-	78/625
31/05/2023	27/Ala of May/23	Do	24,000/-	27,12,000/-	79/625
31/05/2023	28/Ala of May/23	Do	24,000/-	27,36,000/-	79/625
31/05/2023	29/Ala of May/23	Do	24,000/-	27,60,000/-	80/625
31/05/2023	30/Ala of May/23	Do	24,000/-	27,84,000/-	80/625
31/05/2023	31/Ala of May/23	Do	24,000/-	28,08,000/-	81/625
31/05/2023	32/Ala of May/23	Do	24,000/-	28,32,000/-	81/625
31/05/2023	33/Ala of May/23	Do	24,000/-	28,56,000/-	82/625
31/05/2023	34/Ala of May/23	Do	24,000/-	28,80,000/-	82/625
31/05/2023	35/Ala of May/23	Do	24,000/-	29,04,000/-	83/625
31/05/2023	36/Ala of May/23	Do	24,000/-	29,28,000/-	83/625
31/05/2023	37/Ala of May/23	Do	24,000/-	29,52,000/-	84/625
31/05/2023	38/Ala of May/23	Do	24,000/-	29,76,000/-	84/625
31/05/2023	39/Ala of May/23	Do	24,000/-	30,00,000/-	85/625
31/05/2023	40/Ala of May/23	Do	24,000/-	30,24,000/-	85/625
31/05/2023	41/Ala of May/23	Do	24,000/-	30,48,000/-	86/625
31/05/2023	42/Ala of May/23	Do	24,000/-	30,72,000/-	86/625




EXPENDITURE SHEET

Raising of 790.0 ha. Mangrove Plantation of 2022-23 F.Y.

Range: Char Alauddin Range, Coastal Forest Division, Noakhali.

Project: Sustainable Forests & Livelihoods (SUFAL) Project.

Date	Voucher No & Month	Particulars	Amount		NBP
			Current	Progress	
31/12/2022	43/Ala of May/23	Boat hireing for transportation of uprooting seedlings from Nursery site to plantation site for 790.0 ha Mangrove Plantation in 2022-2023 FY under the SUFAL project.	24,000/-	30,96,000/-	87/625
31/12/2022	44/Ala of May/23	Do	24,000/-	31,20,000/-	87/625
31/05/2023	45/Ala of May/23	Do	24,000/-	31,44,000/-	88/625
31/05/2023	46/Ala of May/23	Do	24,000/-	31,68,000/-	88/625
31/05/2023	47/Ala of May/23	Do	24,000/-	31,92,000/-	79/625
31/05/2023	48/Ala of May/23	Do	24,000/-	32,16,000/-	79/625
31/05/2023	49/Ala of May/23	Do	22,000/-	32,38,000/-	80/625
31/05/2023	50/Ala of May/23	Survey the Plantation site for prepare plantation Map and Plantation Journal of 790.0 ha. Mangrove Plantation. Uprooting of 39,50,000 Nos. seedlings at the nursery site, strip of the lower leaves leaving 3 to 4 top leaves, prune the excessive lateral roots, place them systematically on wet gunny bags, loading on the boat for transportation and unloading the Seedlings on the Plantation site, cleaning of dhanshi in lines and planting of the bare rooted seedlings carefully at 1.5m x 1.5m spacing for 790.0 ha. Mangrove Plantation of 2022-2023 FY. under the SUFAL project.all completed by the Daily labors.	2,95,000/-	35,33,000/-	80/625
31/05/2023	51/Ala of May/23	Do	2,95,000/-	38,28,000/-	80/625
31/05/2023	52/Ala of May/23	Do	2,95,000/-	41,23,000/-	80/625
31/05/2023	53/Ala of May/23	Do	2,95,000/-	44,18,000/-	80/625
31/05/2023	54/Ala of May/23	Do	2,95,000/-	47,13,000/-	80/625
31/05/2023	55/Ala of May/23	Do	2,95,000/-	50,08,000/-	80/625



EXPENDITURE SHEET

Raising of 790.0 ha. Mangrove Plantation of 2022-23 F.Y.


Range: Char Alauddin Range, Coastal Forest Division, Noakhali.

Project: Sustainable Forests & Livelihoods (SUFAL) Project.

Date	Voucher No & Month	Particulars	Amount		NBP
			Current	Progress	
31/12/2022	56/Ala of May/23	Survey the Plantation site for prepare plantation Map and Plantation Journal of 790.0 ha. Mangrove Plantation. Uprooting of 39,50,000 Nos. seedlings at the nursery site, strip of the lower leaves leaving 3 to 4 top leaves, prune the excessive lateral roots, place them systematically on wet gunny bags, loading on the boat for transportation and unloading the Seedlings on the Plantation site, cleaning of dhanshi in lines and planting of the bare rooted seedlings carefully at 1.5m x 1.5m spacing for 790.0 ha. Mangrove Plantation of 2022-2023 FY. under the SUFAL project.all completed by the Daily labors.	2,95,000/-	53,03,000/-	80/625
31/12/2022	57/Ala of May/23	Do	2,95,000/-	55,98,000/-	80/625
31/05/2023	58/Ala of May/23	Do	90,000/-	56,88,000/-	80/625
		Quotation :	2,76,500/-	59,64,500/-	

In word: Fifty Nine Lac Sixty Four thousand Five Hundred Taka only.

Sanction No- 40,138,159/GFCC(SUFAL) of 2022-2023 F.Y.



Karar Mahbub Hossain
Range Officer
Char Alauddin Range
Coastal Forest Division, Noakhali

"টেকসই বন ও জীবিকা" (সুফল) প্রকল্পের আওতায় ২০২২-২০২৩ ইং আর্থিক সনে চর আলাউদ্দিন
রেজের সদর বিটে ৭৯০.০ হেক্টর ম্যানগ্রোভ বাগান সৃজনকালীন ও সৃজন পরবর্তী ছবি।

