



# PLANTATION JOURNAL



**Sustainable Forests & Livelihoods  
(SUFAL) Project**

## **“Mangrove Plantation”**

**Range : Jahajmara Range, Hatiya.**

**Beat : Char Osman Beat.**

**Plantation Area : 550.0 Hectare.**

**Financial Year : 2023-2024**

**Coastal Forest Division, Noakhali**

# Raising Mangrove of 550.0 Hectare. Plantation in Financial Year 2023-2024 under SUFAL Project.

## Basic Information :

### A.

|                     |   |                                                    |
|---------------------|---|----------------------------------------------------|
| 1 . District        | : | Noakhali                                           |
| 2 Forest Division   | : | Coastal Forest Division, Noakhali.                 |
| 3.Upazila           | : | Hatiya                                             |
| 4.Range             | : | Jahajmara.                                         |
| 5.Beat              | : | Char Osman.                                        |
| 6.Union             | : | 11 No. Nijhum Dwep.                                |
| 7.Name of Char      | : | New Char Osman.                                    |
| 8.Project           | : | Sustainable Forests & Livelihoods (SUFAL) Project. |
| 9.Plantation Area   | : | 550.0 Hectare                                      |
| 10.Species          | : | keora,Gewa,Bain                                    |
| 11.No. of seedlings | : | 24,44,200 Nos.                                     |

| B. Characteristic of the Plantation Site |                        |                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                       |
|------------------------------------------|------------------------|-----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|
| 1                                        | Area of the plantation | 550.0 ha. Mangrove Plantation at New Char Osman the year of 2023-2024.                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                |
| 2                                        | Edaphic Condition      | Physiographically the char is part of the young Meghna Estuarine Flood plain. The site (New Char Osman) is muddy soft and soft banks of small creek as well as canal. these soils permit easy Penetration of Nypa Fruticans (Kere tree roots because of being quite fertile.                                                                                                                                                                                                                                                                                          |
| 3                                        | Climate Condition      | The Char Osman has a monsoon Climate. Characterized by basically four seasons per year. The average temperature usually ranges between 11 to 29° in winter and 21° to 38°C during summer. The average annual rainfall is 3257 mm and varies from 2500 mm to 4500 mm. Cyclones pass regularly, particularly at the beginning and at the end of the monsoon. The Char is slightly raised flat land which generally inundates twice a day noticeably from March to December. The rate of silt deposition is higher particularly from November to February roughly 3"-4". |

|   |                                         |                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                |
|---|-----------------------------------------|------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|
| 4 | Brief History                           | <p>Mangrove plantation site at New Char Osman is muddy and soft banks of small creeks and canals. The site is the banks of canals that drain water from the central depression of a char. Generally 2 months old seedlings should be taken out of the nursery and planted in the field to minimize root injury. They have been planted at 1.5 m× 1.5m spacing. The site is not subjected to heavy siltation or prone to heavy erosion, while raising keora plantations. In planting Keora/Gewa strong 1 ft stake has been used against each seedlings planted. Since keora/Gewa plantations are planted in lines, the funding may be based on "hectare", planting of 4444 seedlings have been taken as "one seedling hectare."</p>                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                             |
| 5 | Selection Criteria of the Planting Site | <p>The plantation site has been selected through the following criteria:</p> <ul style="list-style-type: none"> <li>• Land suitability: keore plantation site is muddy and some uri grass has grow &amp; it would be very helpful for hard the soil for a established char formation the plantation site is stand allover char .</li> <li>• Grazing Problem: It is known to that there entire are a number of chars in Noakhali and accreting new lands. These chars are threat to the grazing problems. But this is free from such unavoidable phenomenon. That is why this site us selected for the mangrove plantation.</li> <li>• Biodiversity Conservation: The Coastal afforestation program will bring a result in the establishment of plantation rich in biodiversity and higher density of wildlife habitats. Natural regeneration of forest tree species with their associates will be enhanced. In addition, through the project area the condition of coastal forest in Bangladesh will extent.</li> <li>• Sectoral Target: The people residing in the project area are exposed to frequent cyclones and tidal surge which makes them highly vulnerable to recent climate effects. As a result, their socio-economic condition is less secured. Beside this, the land mass developed due to accretion of the sediments discharged through Meghna estuary needs to be stabilized. On the other hand , the objectives of the forestry sector is to increase the total forest cover of the country and to optimize sustainable production of goods and services from the existing limited forest resources. The coastal area of the proposed project is such type of land</li> </ul> |


|   |                                            |                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                               |
|---|--------------------------------------------|-------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|
|   |                                            | <p>where forestry resources could be developed through establishment of plantations.</p> <ul style="list-style-type: none"> <li>• <b>National Strategy:</b> The proposed project is also aligned with the national strategy; According to the plan, existing scattered coastal areas will be planted to increase productivity by promoting scientific management principles. In order to prevent the extent of damage by cyclones and tidal surges, the plan envisages creating a Coastal Green Belt and enhancing access to input materials, including seeds and seedlings. In addition, past climate disasters have shown that resilience to cyclones and storm surges is greater where mangrove greenbelts and buffer ecosystems exist. It is evident that mangroves can mitigate or reduce risk of natural disasters such as cyclones and tsunamis.</li> <li>• <b>Global Aspect:</b> According to the IPCC report of 2013, approximately 95% human beings are responsible for the climate change and Bangladesh is the home to the world's largest delta systems. Two third of the country is less than five meters above the sea level. It is vulnerable to short term climate shocks such as cyclone (DFID-2011) while the country is among top ten countries which are to climate change (Maple Craft-2013). As a result, human beings and natural resources are threats to climate change. So, there is no alternative without afforestation and reforestation in the coastal zones. That is why Char Osman is selected for raising Keora/Gewa plantation.</li> </ul> |
| 6 | Climate Resilient Aspect of the Plantation | Through the afforestation in the project area biodiversity conservation, human security and so on will be ensured in the project area. Therefore, greenbelt of the project area by raising said plantation has been planned to bring back the balance of eco-system into the same char lands and to develop a friendly environment by raising coastal afforestation. It is for the fact that the land is suitable for mangrove and non-mangrove plantations where bio-physical and socio-economic conditions will improve. The New Char Johan will be brought to work as a barrier during natural disasters by dint of the raised plantation.                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                 |
| C |                                            | <b>Other Activities</b>                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                       |
| 1 | Delineation of the Planting Area           | The Char Osman is a newly formed char land which has raised rapidly. The char is adjacent to the East-North side of                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                           |


|   |                                                           |                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                           |                                                                       |
|---|-----------------------------------------------------------|-----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-----------------------------------------------------------------------|
|   |                                                           | Keora/Gewa plantation. The soils of the site.                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                             |                                                                       |
|   |                                                           | <p>Permit easy penetration of keora tree roots because of being fertile. The project site would be used for different types of species diversity plantation. If the coastal forest lands of a target area are properly replenished with greens, the existing wildlife habitats will increase and will be a nice environment for biodiversity conservation. This type of coastal forest lands can fight back the prevailing environmental threats and mitigate the negative impacts of the climate change took place in these coastal zones. Thus, this type of coastal forest lands not only save the life and resources from natural disasters but also play important role in economic development.</p> |                                                                       |
| 2 | GPS Reading of all Corners of the Planting Site           | The GPS has been taken from all corners of the plantation site in presence of the RO, BO, BM as well as all other staff officer of the coastal Forest Division Noakhali.                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                  | Post-Planting Map has been Attached in this Journal with GPS Reading. |
| 3 | Post-Planting Survey, Surveyor, Survey Technique & Record | <p>Md. Shafiqul Islam<br/>Surveyor, FD-Noakhali<br/>The survey has been completed through the technique of GPS reading and it is firstly recorded in the note book after that the record is shown in the Map.</p>                                                                                                                                                                                                                                                                                                                                                                                                                                                                                         |                                                                       |

**12. Name & Designation of the Officers & staffs Involved in the Raising Plantation activities :**

- A. Mr. Abu Yousuf. DCF.
- B. Mr. Kazi Tariqur Rahman, ACF.
- C. Mr. S M Syfur Rahman, Forester, Range Officer.
- D. Mr. Md. Shohag Ahamed, Forester, Beat Officer.
- E. Mr. Md. Shamim Ahmed Tapader, Forest Guard.
- F. Mr. Abul Hossin, Forest Guard.
- G. Mr. Md. Ruhul Amin, SBD.
- H. Mr. Md. Shamim, Loskar.
- I. Mr. Md. Asraf Uddin, Boat Man.


**1. Signature of the officers Involved in the Raising Mangrove Plantation activities :**

| Sl. | Name                                | Designation                                                                                        | Signature                                                                                                                                                                                                               |
|-----|-------------------------------------|----------------------------------------------------------------------------------------------------|-------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|
| 01  | Mr. Md. Shohag Ahamed,<br>Forester, | Beat Officer, Char Osman Beat<br>Jahajmara Range, Hatiya.<br>Coastal Forest Division,<br>Noakhali. | <br>Md. Shohag Ahamed<br>Forester<br>Beat Officer, Char Osman Beat<br>Jahajmara Range, Hatiya.<br>Coastal Forest Division, Noakhali. |
| 02  | Mr. S M Syfur Rahman, Forester      | Range Officer<br>Jahajmara Range, Hatiya<br>Coastal Forest Division<br>Noakhali.                   | <br>S M Syfur Rahman<br>Range Officer<br>Jahajmara Range, Hatiya<br>Coastal Forest Division, Noakhali.                               |
| 03  | Mr. Kazi Tariqur Rahman,<br>ACF     | Assistant Conservator of Forest<br>Coastal Forest Division<br>Noakhali.                            | <br>Kazi Tariqur Rahman<br>Assistant Conservator of Forest<br>Coastal Forest Division<br>Noakhali.                                   |
| 04  | Mr. Abu Yousuf, DCF.                | Divisional Forest Officer<br>Coastal Forest Division<br>Noakhali.                                  | <br>Abu Yousuf<br>Divisional Forest Officer<br>Coastal Forest Division<br>Noakhali.                                                 |



POST PLANTING MAP OF MANGROVE PLANTATION AREA  
 BEAT: CHAR OSMAN, RANGE: JAHAJMARA  
 COASTAL FOREST DIVISION NOAKHALI  
 NAME OF CHAR: NEW CHAR OSMAN  
 YEAR: 2023-24  
 AREA: 550.0 HEC.  
 SCALE = 1:31680

N  
 S



REF: ~

|   |                              |  |
|---|------------------------------|--|
| 1 | POST PLANTING AREA - 2023-24 |  |
| 2 | RIVER ... ..                 |  |
| 3 | KHAL ... ..                  |  |
| 4 |                              |  |

Abu Yousuf  
 Divisional Forest Officer  
 Coastal Forest Division, Noakhali.

Countersigned Prepared by

Kazi Tariqur Rahman  
 Assistant Conservator of Forests  
 Coastal Forest Division, Noakhali.

S M Syfur Rahman  
 Range Officer  
 Jahajmara Range, Hatiya  
 Coastal Forest Division, Noakhali.

Md. Shohag Ahmed (Forester)  
 Beat Officer  
 Char Osman Beat, Jahajmara Range  
 Coastal Forest Division, Noakhali.

Submitted by

সুফল প্রকল্পের আওতায় জাহাজমারা রেঞ্জের চর ওসমান বিটে ২০২৩-২০২৪ আর্থিক সালে ৫৫০.০ হেক্টর  
ম্যানগ্রোভ বাগান সৃজনকালীন স্থির চিত্র :



  
S M Syfur Rahman  
Range Officer  
Janajmara Range, Hatiya  
Coastal Forest Division, Northak.


## EXPENDITURE SHEET

**Mangrove Plantation'2023-24, Area : 550.0 Hectare.**

Char Osman Beat, Jahajmara Range, Coastal Forest Division, Noakhali.

**Project : Sustainable Forests & Livelihoods (SUFAL) Project.**


| Vr. No. | Month    | Particulars                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                     | Amount     |             | NBP    |
|---------|----------|-------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|------------|-------------|--------|
|         |          |                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                 | Current    | Progress    |        |
| 01/Jama | Mar/2024 | The following daily Labour were engaged from 01.03.2024 to 31.03.2024 in Char Osman beat of Jahajmara Range for Survey the Plantation site and prepare plantation site map and plantation journal, Uprooting of 5,000 seedlings at the nursery site, strip of the lower leaves leaving 3 to 4 top leaves, prune the excessive lateral roots, Place them systematically on wet gunny bags or hogla mat, for loading on the boat for transportation. Cleaning of dhanshi in lines and planting of the bare rooted seedlings carefully at 1.5m x 1.5m spacing (1/2), for Raising of 550.0 hac. mangrove Plantation in 2023-2024 FY. under the Sustainable Forests and Livelihoods (SUFAL) Project. | 2,90,000/- | 2,90,000/-  | 74/683 |
| 02/Jama | Mar/2024 | Do                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                              | 2,88,000/- | 5,78,000/-  | 75/683 |
| 03/Jama | Mar/2024 | Do                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                              | 2,80,000/- | 8,58,000/-  | 76/683 |
| 04/Jama | Mar/2024 | Do                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                              | 2,76,000/- | 11,34,000/- | 77/683 |
| 05/Jama | Mar/2024 | Do                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                              | 2,90,000/- | 14,24,000/- | 78/683 |
| 06/Jama | Mar/2024 | Do                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                              | 1,57,000/- | 15,81,000/- | 79/683 |
| 01/Jama | May/2024 | The following daily Labour were engaged from 01.03.2024 to 31.03.2024 in Char Osman beat of Jahajmara Range for Transportation of Seedlings to plantation site mostly by boat including loading and unloading for Raising of 550.0 hac. mangrove Plantation in 2023-2024 FY. under the Sustainable Forests and Livelihoods (SUFAL) Project.                                                                                                                                                                                                                                                                                                                                                     | 2,75,000/- | 18,56,000/- | 01/684 |
| 02/Jama | May/2024 | By amount paid to M/S Towfiq Enterprise. Prop: Md. Sattu Maje. Vill: Nijhum Dwep, (Namar Bazzar) ghat, Upazila: Hatiya Dist: Noakhali. In Jahajmara Range of Char Osman beat Being the cost of boat hire for Transportation of seedlings to plantation site Raising of 550.0 hac. mangrove Plantation in 2023-24 FY. under the Sustainable Forests and Livelihoods(SUFAL) Project.                                                                                                                                                                                                                                                                                                              | 25,000/-   | 18,81,000/- | 02/684 |



## EXPENDITURE SHEET

**Mangrove Plantation'2023-24, Area : 550.0 Hectare.**  
Char Osman Beat, Jahajmara Range, Coastal Forest Division, Noakhali.  
**Project : Sustainable Forests & Livelihoods (SUFAL) Project.**

| Vr. No. | Month    | Particulars                                                                                                                                                                                                                                                                                                                                                                 | Amount   |             | NBP    |
|---------|----------|-----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|----------|-------------|--------|
|         |          |                                                                                                                                                                                                                                                                                                                                                                             | Current  | Progress    |        |
| 03/Jama | May/2024 | By amount paid to M/S Saharaj Nowzan Prop: Md. Saharaj Ali. Vill: Bandartila ghat, Nijhum Dwep, Upazila: Hatiya Dist: Noakhali. In Jahajmara Range of Char Osman beat Being the cost of boat hire for Transportation of seedlings to plantation site Raising of 550.0 hac. mangrove Plantation in 2023-24 FY. under the Sustainable Forests and Livelihoods(SUFAL) Project. | 25,000/- | 19,06,000/- | 03/684 |
| 04/Jama | May/2024 | Do                                                                                                                                                                                                                                                                                                                                                                          | 25,000/- | 19,31,000/- | 04/684 |
| 05/Jama | May/2024 | Do                                                                                                                                                                                                                                                                                                                                                                          | 25,000/- | 19,56,000/- | 05/684 |
| 06/Jama | May/2024 | Do                                                                                                                                                                                                                                                                                                                                                                          | 25,000/- | 19,81,000/- | 06/684 |
| 07/Jama | May/2024 | Do                                                                                                                                                                                                                                                                                                                                                                          | 25,000/- | 20,06,000/- | 07/684 |
| 08/Jama | May/2024 | Do                                                                                                                                                                                                                                                                                                                                                                          | 25,000/- | 20,31,000/- | 08/684 |
| 09/Jama | May/2024 | Do                                                                                                                                                                                                                                                                                                                                                                          | 25,000/- | 20,56,000/- | 09/684 |
| 10/Jama | May/2024 | Do                                                                                                                                                                                                                                                                                                                                                                          | 25,000/- | 20,81,000/- | 10/684 |
| 11/Jama | May/2024 | Do                                                                                                                                                                                                                                                                                                                                                                          | 25,000/- | 21,06,000/- | 11/684 |
| 12/Jama | May/2024 | Do                                                                                                                                                                                                                                                                                                                                                                          | 25,000/- | 21,31,000/- | 12/684 |
| 13/Jama | May/2024 | Do                                                                                                                                                                                                                                                                                                                                                                          | 25,000/- | 21,56,000/- | 13/684 |
| 14/Jama | May/2024 | Do                                                                                                                                                                                                                                                                                                                                                                          | 25,000/- | 21,81,000/- | 14/684 |
| 15/Jama | May/2024 | Do                                                                                                                                                                                                                                                                                                                                                                          | 25,000/- | 22,06,000/- | 15/684 |
| 16/Jama | May/2024 | Do                                                                                                                                                                                                                                                                                                                                                                          | 25,000/- | 22,31,000/- | 16/684 |
| 17/Jama | May/2024 | Do                                                                                                                                                                                                                                                                                                                                                                          | 25,000/- | 22,56,000/- | 17/684 |
| 18/Jama | May/2024 | Do                                                                                                                                                                                                                                                                                                                                                                          | 25,000/- | 22,81,000/- | 18/684 |
| 19/Jama | May/2024 | Do                                                                                                                                                                                                                                                                                                                                                                          | 25,000/- | 23,06,000/- | 19/684 |
| 20/Jama | May/2024 | Do                                                                                                                                                                                                                                                                                                                                                                          | 25,000/- | 23,31,000/- | 20/684 |



## EXPENDITURE SHEET

**Mangrove Plantation'2023-24, Area : 550.0 Hectare.**

Char Osman Beat, Jahajmara Range, Coastal Forest Division, Noakhali.

**Project : Sustainable Forests & Livelihoods (SUFAL) Project.**

| Vr. No. | Month    | Particulars                                                                                                                                                                                                                                                                                                                                                                 | Amount   |             | NBP    |
|---------|----------|-----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|----------|-------------|--------|
|         |          |                                                                                                                                                                                                                                                                                                                                                                             | Current  | Progress    |        |
| 21/Jama | May/2024 | By amount paid to M/S Saharaj Nowzan Prop: Md. Saharaj Ali. Vill: Bandartila ghat, Nijhum Dwep, Upazila: Hatiya Dist: Noakhali. In Jahajmara Range of Char Osman beat Being the cost of boat hire for Transportation of seedlings to plantation site Raising of 550.0 hac. mangrove Plantation in 2023-24 FY. under the Sustainable Forests and Livelihoods(SUFAL) Project. | 25,000/- | 23,56,000/- | 21/684 |
| 22/Jama | May/2024 | Do                                                                                                                                                                                                                                                                                                                                                                          | 25,000/- | 23,81,000/- | 22/684 |
| 23/Jama | May/2024 | Do                                                                                                                                                                                                                                                                                                                                                                          | 25,000/- | 24,06,000/- | 23/684 |
| 24/Jama | May/2024 | Do                                                                                                                                                                                                                                                                                                                                                                          | 25,000/- | 24,31,000/- | 24/684 |
| 25/Jama | May/2024 | Do                                                                                                                                                                                                                                                                                                                                                                          | 25,000/- | 24,56,000/- | 25/684 |
| 26/Jama | May/2024 | Do                                                                                                                                                                                                                                                                                                                                                                          | 25,000/- | 24,81,000/- | 26/684 |
| 27/Jama | May/2024 | Do                                                                                                                                                                                                                                                                                                                                                                          | 25,000/- | 25,06,000/- | 27/684 |
| 28/Jama | May/2024 | Do                                                                                                                                                                                                                                                                                                                                                                          | 25,000/- | 25,31,000/- | 28/684 |
| 29/Jama | May/2024 | Do                                                                                                                                                                                                                                                                                                                                                                          | 25,000/- | 25,56,000/- | 29/684 |
| 30/Jama | May/2024 | Do                                                                                                                                                                                                                                                                                                                                                                          | 25,000/- | 25,81,000/- | 30/684 |
| 31/Jama | May/2024 | Do                                                                                                                                                                                                                                                                                                                                                                          | 25,000/- | 26,06,000/- | 31/684 |
| 32/Jama | May/2024 | Do                                                                                                                                                                                                                                                                                                                                                                          | 25,000/- | 26,31,000/- | 32/684 |
| 33/Jama | May/2024 | Do                                                                                                                                                                                                                                                                                                                                                                          | 25,000/- | 26,56,000/- | 33/684 |
| 34/Jama | May/2024 | Do                                                                                                                                                                                                                                                                                                                                                                          | 25,000/- | 26,81,000/- | 34/684 |
| 35/Jama | May/2024 | Do                                                                                                                                                                                                                                                                                                                                                                          | 25,000/- | 27,06,000/- | 35/684 |
| 36/Jama | May/2024 | Do                                                                                                                                                                                                                                                                                                                                                                          | 25,000/- | 27,31,000/- | 36/684 |
| 37/Jama | May/2024 | Do                                                                                                                                                                                                                                                                                                                                                                          | 25,000/- | 27,56,000/- | 37/684 |
| 38/Jama | May/2024 | Do                                                                                                                                                                                                                                                                                                                                                                          | 25,000/- | 27,81,000/- | 38/684 |
| 39/Jama | May/2024 | Do                                                                                                                                                                                                                                                                                                                                                                          | 25,000/- | 28,06,000/- | 39/684 |



## EXPENDITURE SHEET

**Mangrove Plantation'2023-24, Area : 550.0 Hectare.**  
Char Osman Beat, Jahajmara Range, Coastal Forest Division, Noakhali.  
**Project : Sustainable Forests & Livelihoods (SUFAL) Project.**

| Vr. No. | Month    | Particulars                                                                                                                                                                                                                                                                                                                                                     | Amount     |             | NBP    |
|---------|----------|-----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|------------|-------------|--------|
|         |          |                                                                                                                                                                                                                                                                                                                                                                 | Current    | Progress    |        |
| 40/Jama | May/2024 | By amount paid to Ma Enterprise Prop: Md. Hasem Maje. Vill: Amtoli ghat, Jahajmara, Upazila: Hatiya Dist: Noakhali. In Jahajmara Range of Char Osman beat Being the cost of boat hire for Transportation of seedlings to plantation site Raising of 550.0 hac. mangrove Plantation in 2023-24 FY. under the Sustainable Forests and Livelihoods(SUFAL) Project. | 25,000/-   | 28,31,000/- | 40/684 |
| 41/Jama | May/2024 | Do                                                                                                                                                                                                                                                                                                                                                              | 25,000/-   | 28,56,000/- | 41/684 |
| 42/Jama | May/2024 | Do                                                                                                                                                                                                                                                                                                                                                              | 25,000/-   | 28,81,000/- | 42/684 |
| 43/Jama | May/2024 | Do                                                                                                                                                                                                                                                                                                                                                              | 25,000/-   | 29,06,000/- | 43/684 |
| 44/Jama | May/2024 | Do                                                                                                                                                                                                                                                                                                                                                              | 25,000/-   | 29,31,000/- | 44/684 |
| 45/Jama | May/2024 | Do                                                                                                                                                                                                                                                                                                                                                              | 25,000/-   | 29,56,000/- | 45/684 |
| 46/Jama | May/2024 | Do                                                                                                                                                                                                                                                                                                                                                              | 25,000/-   | 29,81,000/- | 46/684 |
| 47/Jama | May/2024 | Do                                                                                                                                                                                                                                                                                                                                                              | 25,000/-   | 30,06,000/- | 47/684 |
| 48/Jama | May/2024 | Do                                                                                                                                                                                                                                                                                                                                                              | 25,000/-   | 30,31,000/- | 48/684 |
| 49/Jama | May/2024 | Do                                                                                                                                                                                                                                                                                                                                                              | 25,000/-   | 30,56,000/- | 49/684 |
| 50/Jama | May/2024 | Do                                                                                                                                                                                                                                                                                                                                                              | 10,000/-   | 30,66,000/- | 50/684 |
| 60/Jama | May/2024 | The following daily Labour were engaged from 01.03.2024 to 31.03.2024 in Char Osman beat of Jahajmara Range for Cleaning of dhanshi in lines and planting of the bare rooted seedlings carefully at 1.5m x 1.5m spacing (1/2), for Raising of 550.0 hac. mangrove Plantation in 2023-2024 FY. under the Sustainable Forests and Livelihoods (SUFAL) Project.    | 2,90,000/- | 33,56,000/- | 60/684 |
| 61/Jama | May/2024 | Do                                                                                                                                                                                                                                                                                                                                                              | 2,88,000/- | 36,44,000/- | 61/684 |
| 62/Jama | May/2024 | Do                                                                                                                                                                                                                                                                                                                                                              | 2,80,000/- | 39,24,000/- | 62/684 |



## EXPENDITURE SHEET

**Mangrove Plantation'2023-24, Area : 550.0 Hectare.**

Char Osman Beat, Jahajmara Range, Coastal Forest Division, Noakhali.

**Project : Sustainable Forests & Livelihoods (SUFAL) Project.**

| Vr. No. | Month    | Particulars                                                                                                                                                                                                                                                                                                                                                  | Amount             |             | NBP    |
|---------|----------|--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|--------------------|-------------|--------|
|         |          |                                                                                                                                                                                                                                                                                                                                                              | Current            | Progress    |        |
| 63/Jama | May/2024 | The following daily Labour were engaged from 01.03.2024 to 31.03.2024 in Char Osman beat of Jahajmara Range for Cleaning of dhanshi in lines and planting of the bare rooted seedlings carefully at 1.5m x 1.5m spacing (1/2), for Raising of 550.0 hac. mangrove Plantation in 2023-2024 FY. under the Sustainable Forests and Livelihoods (SUFAL) Project. | 35,500/-           | 39,59,500/- | 63/684 |
|         |          | <b>Total =</b>                                                                                                                                                                                                                                                                                                                                               | <b>39,59,500/-</b> |             |        |
|         |          | Cost of Delivery of goods by the Contractor =                                                                                                                                                                                                                                                                                                                | 1,93,000/-         |             |        |
|         |          | <b>Total Cost =</b>                                                                                                                                                                                                                                                                                                                                          | <b>41,52,500/-</b> |             |        |



S M Syfur Rahman  
Range Officer  
Jahajmar Range  
Coastal Forest Division, Noakhali.