



Range Copy

plantationJournal **2021-2022**



**Sustainable Forests & Livelihoods
(SUFAL) Project**

“Mangrove plantation”

Range : Nalchira Range, Hatiya

Beat : Oskhali Beat

plantation Area : 500.0 Hectare

Coastal Forest Division, Noakhali

Raising Mangrove of 500.0 Hectare Plantation in Financial Year 2021-2022 under SUFAL Project.

Basic Information:

A

1 .District	:	Noakhali
2. Forest Division	:	Coastal Forest Division, Noakhali.
3. Upazila	:	Hatiya
4. Range	:	Nalchira Range
5. Beat	:	Oskhali Beat
6. Union	:	Char Ishwar
7. Name of Char	:	Char Farid
8. Project	:	Sustainable Forests & Livelihoods (SUFAL) Project.
9. Plantation Area	:	500.0 Hectare
10. Species	:	keora
11. No. of seedlings	:	22,22000 Nos.

B. Characteristic of the Plantation Site		
1	Area of the plantation	500.0ha. Mangrove Plantation at Char Farid the year of 2021-2022
2	Edaphic Condition	physiographically the char is part of the young Meghna Estuarine Flood plain. The site (Char Farid) is muddy soft and soft banks of small creek as well as canal. these soils permit easy Penetration of Nypa Fruticans (Kere tree roots because of being quite fertile.
3	Climate Condition	The Char Farid has a monsoon Climate. Characterized by basically four seasons per year. The average temperature usually ranges between 11 to 29° in winter and 21° to 38° C during summer. The average annual rainfall is 3257 mm and varies from 2500 mm to 4500 mm. Cyclones pass regularly, particularly at the beginning and at the end of the monsoon. The Char is slightly raised flat land which generally inundates twice a day noticeably from March to December. The rate of silt deposition is higher particularly from November to February roughly 3" -4".

4	Brief History	Mangrove plantation site at Char Farid is muddy and soft banks of small creeks and canals. The site is the banks of canals that drain water from the central depression of a char. Generally 2 months old seedlings should be taken out of the nursery and planted in the field to minimize root injury. They have been planted at 1.5 m× 1.5m spacing. The site is not subjected to heavy siltation or prone to heavy erosion, while raising keora plantations. In planting Keora strong 1 ft stake has been used against each seedlings planted. Since keora plantations are planted in lines, the funding may be based on “hector ”, planting of 4444 seedlings have been taken as “one seedling hector.”
5	Selection Criteria of the Planting Site	The plantation site has been selected through the following criteria. • Land suitability: keore plantation site is muddy and some uri grass has grow & it would be veru helpful for hard the soil for a established char formation the plantation site is stand allover char . • Grazing Problem: It is known to that there entire are a number of chars in Noakhali and accreting new lands. These chars are threat to the grazing problems. But this is free from such unavoidable phenomenon. That is why this site us selected for the mangrove plantation. • Biodiversity Conservation: The Coastal afforestation program will bring a result in the establishment of plantation rich in biodiversity and higher density of wildlife habitats. Natural regeneration of forest tree species with their associates will be enhanced. In addition, through the project area the condition of coastal forest in Bangladesh will extent. • Sectoral Target: The people residing in the project area are exposed to frequent cyclones and tidal surge which makes them highly vulnerable to recent climate effects. As a result, their socio-economic condition is less secured. Beside this, the land mass developed due to accretion of the sediments discharged through Meghna estuary needs to be stabilized. On the other hand , the objectives of the forestry sector is to increase the total forest cover of the country and to optimize sustainable production of goods and services from the existing limited forest resources. The coastal

		area of the proposed project is such type of land where forestry resources could be developed through establishment of plantations. • National Strategy: The proposed project is also aligned with the national strategy; the Bangladesh Sixth Five Year Plan (FY2015-2016). According to the plan, existing scattered coastal areas will be planted to increase productivity by promoting scientific management principles. In order to prevent the extent of damage by cyclones and tidal surges, the plan envisages creating a Coastal Green Belt and enhancing access to input materials, including seeds and seedlings. In addition, past climate disasters have shown that resilience to cyclones and storm surges is greater where mangrove greenbelts and buffer ecosystems exist. It is evident that mangroves can mitigate or reduce risk of natural disasters such as cyclones and tsunamis. • Global Aspect: According to the IPCC report of 2013, approximately 95% human beings are responsible for the climate change and Bangladesh is the home to the world's largest delta systems. Two third of the country is less than five meters above the sea level. It is vulnerable to short term climate shocks such as cyclone (DFID-2011) while the country is among top ten countries which are to climate change (Maple Craft-2013). As a result, human beings and natural resources are threats to climate change. So, there is no alternative without afforestation and reforestation in the coastal zones. That is why New char Nurul Islam is selected for raising Keora plantation.
6	Climate Resilient Aspect of the Plantation	Through the afforestation in the project area biodiversity conservation, human security and so on will be ensured in the project area. Therefore, greenbelt of the project area by raising said plantation has been planned to bring back the balance of eco-system into the same char lands and to develop a friendly environment by raising coastal afforestation. It is for the fact that the land is suitable for mangrove and non-mangrove plantations where bio-physical and socio-economic conditions will improve. The New Char Nurul Islam will be brought to work as a barrier during natural disasters by dint of the raised plantation.


C		Other Activities	
1	Delineation of the Planting Area	The Char Farid is a newly formed char land which has raised rapidly. The char is adjacent to the East-North side of Keora plantation. The soils of the site	
		permit easy penetration of Golpata tree roots because of being fertile. The project site would be used for different types of species diversity plantation. If the coastal forest lands of a target area are properly replenished with greens, the existing wildlife habitats will increase and will be a nice environment for biodiversity conservation. This type of coastal forest lands can fight back the prevailing environmental threats and mitigate the negative impacts of the climate change took place in these coastal zones. Thus, this type of coastal forest lands not only save the life and resources from natural disasters but also play important role in economic development.	
2	GPS Reading of all Corners of the Planting Site	The GPS has been taken from all corners of the plantation site in presence of the RO BO, BM as well as all other staff officer of the coastal Forest Division Noakhali.	1.N 22°17'02.2" E 91°21'31.9" 2.N 22°17'25.2" E 91°22'38.8" 3.N 22°17'25.2" E 91°22'54.2" 4.N 22°16'06.3" E 91°22'54.2" 5.N 22°16'06.3" E 91°21'14.5" 6.N 22°16'30.4" E 91°21'27.3"
3	Post-Planting Survey, Surveyor, Survey Technique & Record	Md. Shafiqul Islam Surveyor, FD-Noakhali The survey has been completed through the technique of GPS reading and it is firstly recorded in the note book after that the record is shown in the Map.	

12. Name & Designation of the Officers, staffs Involved in the Nursery Raising Activities:

- A. Mr. Md. Farid Meah, DCF.
- B. Mr. Kazi Tariqur Rahman, ACF.
- C. Md. Rais Uddin, Forester, Range Officer.
- D. Md. Rais Uddin, Forester, Beat Officer
- E. Mr. B1bul hoque, Forest Guard.
- F. Mr. Samim Al Mamun, Forest Guard.
- G. Mr. Altaf Hossin, Forest Guard.
- H. Mr. Dalower Hossin, Forest Guard.
- I. Mr. Jamshed uddin Seddek, Plantation Male.

1. Signature of the officers Involved in the Nursery Raising Activities :

Sl.	Name	Designation	Signature
01	Md. Rais Uddin Forester	Beat Officer, Oskhali Beat Nalchira Range, Hatiya. Coastal Forest Division Noakhali.	 Md. Rais Uddin Forester Beat Officer, Oskhali Beat Nalchira Range, Hatiya. Coastal Forest Division, Noakhali.
02	Md. Rais Uddin Forester	Range Officer Nalchira Range, Hatiya Coastal Forest Division Noakhali.	 Md. Rais Uddin Range Officer Nalchira Range, Hatiya Coastal Forest Division, Noakhali.
03	Kazi Tariqur Rahman, ACF.	Assistant Conservator of Forest Coastal Forest Division Noakhali.	 Kazi Tariqur Rahman Assistant Conservator of Forest Coastal Forest Division Noakhali.
04	Md. Farid Meah DCF.	Divisional Forest Officer Coastal Forest Division Noakhali.	 Md. Farid Meah Divisional Forest Officer Coastal Forest Division Noakhali.




POST PLANTING MAP OF MANGROVE PLANTATION SUSTAINABLE FOREST & LIVELIHOODS (SUFAL) PROJECT.

Beat:- Oskhali, Range:- Nalchira

Name of Char:- Char Farid

Area:- 500.0 ha Scale = 1:31680

Year:- 2021-2022



REF: ~

1	POST PLANTING AREA - 2021-22	
2	RIVER	~
3	KHAL	~
4		

(Md Farid Meah)
Deputy Conservator of forests
Divisional Forest Officer
Coastal Forest Division, Noakhali.

Kazi Tariqur Rahman
Assistant Conservator of Forests
Coastal Forest Division, Noakhali

মোঃ রাফিকুল ইসলাম
সার্ভেয়ার
উপকূলীয় বন বিভাগ নোয়াখালী।

(Md. Rais Uddin)
Range Officer, Nalchira Range
Coastal Forest Division, Noakhali.

EXPENDITURE SHEET

Range : Nalchira Range

Project : Sustainable Forests & Livelihoods (SUFAL) Project

Name Of Work : Raising Plantation of 500 ha Mangrove Plantation in 2021-2022

Sanction No. and Amount: 85/CFCC(Sufal) of 2021-2022 =

Vr. No.	Month	Particulars	Amount		NBP
			Current	Progress	
08/NC	December/2021	Boat Hire	25,000/-	25,000/-	22/603
09/NC	December/2021	Boat Hire	25,000/-	50,000/-	23/603
10/NC	December/2021	Boat Hire	25,000/-	75,000/-	23/603
11/NC	December/2021	Boat Hire	25,000/-	100000/-	24/603
12/NC	December/2021	Boat Hire	25,000/-	125,000/-	24/603
13/NC	December/2021	Boat Hire	25,000/-	150,000/-	22/603
14/NC	December/2021	Boat Hire	25,000/-	175,000/-/-	23/603
15/NC	December/2021	Boat Hire	25,000/-	2,00000/-	23/603
16/NC	December/2021	Boat Hire	25,000/-	225,000/-	24/603
17/NC	December/2021	Boat Hire	25,000/-	250,000/-	24/603
18/NC	December/2021	Boat Hire	25,000/-	275,000/-	22/603
19/NC	December/2021	Boat Hire	25,000/-	3,00000/-	23/603
20/NC	December/2021	Boat Hire	25,000/-	325,000/-	23/603
21/NC	December/2021	Boat Hire	25,000/-	350,000/-	24/603
22/NC	December/2021	Boat Hire	25,000/-	375,000/-	24/603
23/NC	December/2021	Boat Hire	25,000/-	400000/-	22/603
24/NC	December/2021	Boat Hire	25,000/-	425,000/-	23/603
25/NC	December/2021	Boat Hire	25,000/-	450,000/-	23/603
26/NC	December/2021	Boat Hire	25,000/-	475,000/-	24/603
27/NC	December/2021	Boat Hire	25,000/-	5,00000/-	24/603
28/NC	December/2021	Boat Hire	25,000/-	525,000/-	22/603
29/NC	December/2021	Boat Hire	25,000/-	550,000/	23/603
30/NC	December/2021	Boat Hire	25,000/-	575,000/	23/603
31/NC	December/2021	Boat Hire	25,000/-	6,00000/	24/603
32/NC	December/2021	Boat Hire	25,000/-	625,,000/	24/603
33/NC	December/2021	Boat Hire	25,000/-	650,000/	22/603
34/NC	December/2021	Boat Hire	25,000/-	675,000/	23/603
35/NC	December/2021	Boat Hire	25,000/-	7,00000/	23/603
36/NC	December/2021	Boat Hire	25,000/-	725000/	24/603
37/NC	December/2021	Boat Hire	25,000/-	750,000/	24/603
38/NC	December/2021	Boat Hire	25,000/-	775,000/	22/603
39/NC	December/2021	Boat Hire	25,000/-	8,00000/	23/603
40/NC	December/2021	Boat Hire	25,000/-	825000/	23/603
41/NC	December/2021	Boat Hire	25,000/-	850,000/	24/603
42/NC	December/2021	Boat Hire	25,000/-	875,000/	24/603
43/NC	December/2021	Boat Hire	25,000/-	9,00000/	22/603
44/NC	December/2021	Boat Hire	25,000/-	9,25,000/	23/603
45/NC	December/2021	Boat Hire	25,000/-	950,000/	23/603

EXPENDITURE SHEET

Range : Nalchira Range

Project : Sustainable Forests & Livelihoods (SUFAL) Project

Name Of Work : Raising Plantation of 500 ha Mangrove Plantation in 2021-2022

Sanction No. and Amount: 85/CFCC(Sufal) of 2021-2022 =

Vr. No.	Month	Particulars	Amount		NBP
			Current	Progress	
46/NC	December/2021	Boat Hire	25,000/-	975,000/-	24/603
47/NC	December/2021	Boat Hire	25,000/-	10,00000/-	24/603
48/NC	December/2021	Boat Hire	25,000/-	10,25,000/-	22/603
49/NC	December/2021	Boat Hire	25,000/-	1050,000/-	23/603
50/NC	December/2021	Boat Hire	25,000/-	1075,000/-	23/603
51/NC	December/2021	Boat Hire	25,000/-	11,00000/-	24/603
52/NC	December/2021	Daily labours were engaged survey the Plantation Site and prepare Plantation site map and Plantation Journalat .Uprooting of Seedlings at the Nursery site,strip of the lower leaves leaving 3 to 4 top leaves prune excessive lateral roots.place them Systeatically on wet gunny bags of hogla mat for loading on the boat for transportation.Unloading Plantation site. Cleaning of Dhanshi in lines and planting of the bare rooted seedling carfully at 1.5 m X 1.5m Spacing 500.0 mangrove Plantation in 2020-2021 financial year Under SUFAL Project at oskhali Beat of Nalchira Range Coastal Forest Division, Noakhali. Daily Labors # 536 Nos. @ 500/-	268,000/-	1368,000/-	25/603
53/NC	December/2021	Do	268,000/-	1636,000/-	25/603
54/NC	December/2021	Do	268,000/-	1904,000/-	25/603
55/NC	December/2021	Do	268,000/-	2172,000/-	25/603
56/NC	December/2021	Do	268,000/-	2440,000/-	25/603
57/NC	December/2021	Do	268,000/-	2708,000/-	25/603
58/NC	December/2021	Do	268,000/-	2976,000/-	25/603
59/NC	December/2021	Do	268,000/-	3244,000/-	25/603
60/NC	December/2021	Do	268,000/-	3512,000/-	25/603
61/NC	December/2021	Do Daily Labors # 176 Nos. @ 500/-	88,000/-	36,00000/-	25/603
		Supplier by Contractor	175,000/-	3775,000/-	
		Total =	3775,000/-	Nil	


 (Md. Rais Uddin)
 Range Officer, Nalchira Range
 Coastal Forest Division, Noakhali.