



বিট কপি রেঞ্জ কপি বিবক কপি

ম্যানগ্রোভ বাগান সৃজনের জার্নাল

রেঞ্জ / এস.এফ.এন.টি.সি.	:	নলচিরা রেঞ্জ
বিট / এস.এফ.পি.সি	:	ওছখালী বিট
জেলা	:	নোয়াখালী
উপজেলা	:	হাতিয়া
ইউনিয়ন	:	তমরুদ্দি ইউনিয়ন

প্রস্তাবিত বন বাগানের ধরণ	বাগান এলাকা (হেঃ)	বাগান সৃজনের সাল	রোপিত চারার সংখ্যা
ম্যানগ্রোভ বাগান	৭৫০.০ হেঃ	২০২৩-২০২৪	৩৩৩৩০০০টি



টেকসই বন ও জীবিকা (সুফল) প্রকল্প
উপকূলীয় বন বিভাগ, নোয়াখালী।
বন অধিদপ্তর

Raising Mangrove of 750.0 Hectare Plantation in Financial Year 2023-2024 under SUFAL Project.

Basic Information:

A

1 .District	⋮	Noakhali
2. Forest Division	⋮	Coastal Forest Division, Noakhali.
3. Upazila	⋮	Hatiya
4. Range	⋮	Nalchira Range
5. Beat	⋮	Oskhali Beat
6. Union	⋮	Tomoroddi.
7. Name of Char	⋮	New Char Jonak, Char Faruq
8. Project	⋮	Sustainable Forests & Livelihoods (SUFAL) Project.
9. Platanation Area	⋮	750.0 Hectare
10. Species	⋮	keora
11. No. of seedlings	⋮	33,33000 Nos.

B. Characteristic of the Plantation Site		
1	Area of the plantation	750.0ha. Mangrove Plantation at New Char Jonak, Char Faruq the year of 2023-2024
2	Edaphic Condition	physiographically the char is part of the young Meghna Estuarine Flood plain. The site (Char Jonak) is muddy soft and soft banks of small creek as well as canal. these soils permit easy Penetration of Nypa Fruticans (Kere tree roots because of being quite fertile.
3	Climate Condition	The Char Jonak has a monsoon Climate. Characterized by basically four seasons per yere The average temperature usually ranges between 11 to 29° in winter and 21° to 38°C during summer. The average annual rainfalls is 3257 mm and varies from 2500 mm to 4500 mm. Cyclones pass regularly, particularly at the beginning and at the end of the monsoon. The Char is slightly raised flat land which generally inundates twice a day noticeably from March to December. The rate of silt deposition is higher particularly from November to February roughly 3" -4".

4	Brief History	Mangrove plantation site at Char Jonak is muddy and soft banks of small creeks and canals. The site is the banks of canals that drain water from the central depression of a char. Generally 2 months old seedlings should be taken out of the nursery and planted in the field to minimize root injury. They have been planted at 1.5 m× 1.5m spacing. The site is not subjected to heavy siltation or prone to heavy erosion, while raising keora plantations. In planting Keora strong 1 ft stake has been used against each seedlings planted. Since keora plantations are planted in lines, the funding may be based on "hector ", planting of 4444 seedlings have been taken as "one seedling hector."
5	Selection Criteria of the Planting Site	The plantation site has been selected through the following criteria. • Land suitability: keore plantation site is muddy and some uri grass has grow & it would be veru helpful for hard the soil for a established char formation the plantation site is stand allover char . • Grazing Problem: It is known to that there entire are a number of chars in Noakhali and accreting new lands. These chars are threat to the grazing problems. But this is free from such unavoidable phenomenon. That is why this site us selected for the mangrove plantation. • Biodiversity Conservation: The Coastal afforestation program will bring a result in the establishment of plantation rich in biodiversity and higher density of wildlife habitats. Natural regeneration of forest tree species with their associates will be enhanced. In addition, through the project area the condition of coastal forest in Bangladesh will extent. • Sectoral Target: The people residing in the project area are exposed to frequent cyclones and tidal surge which makes them highly vulnerable to recent climate effects. As a result, their socio-economic condition is less secured. Beside this, the land mass developed due to accretion of the sediments discharged through Meghna estuary needs to be stabilized. On the other hand , the objectives of the forestry sector is to increase the total forest cover of the country and to optimize sustainable production of goods and services from the existing limited forest resources. The coastal area of the proposed project is such type of land where forestry resources could be developed through establishment of plantations.

		• National Strategy: The proposed project is also aligned with the national strategy; the Bangladesh Sixth Five Year Plan (FY2015-2016). According to the plan, existing scattered coastal areas will be planted to increase productivity by promoting scientific management principles. In order to prevent the extent of damage by cyclones and tidal surges, the plan envisages creating a Coastal Green Belt and enhancing access to input materials, including seeds and seedlings. In addition, past climate disasters have shown that resilience to cyclones and storm surges is greater where mangrove greenbelts and buffer ecosystems exist. It is evident that mangroves can mitigate or reduce risk of natural disasters such as cyclones and tsunamis. • Global Aspect: According to the IPCC report of 2013, approximately 95% human beings are responsible for the climate change and Bangladesh is the home to the world's largest delta systems. Two third of the country is less than five meters above the sea level. It is vulnerable to short term climate shocks such as cyclone (DFID-2011) while the country is among top ten countries which are to climate change (Maple Craft-2013). As a result, human beings and natural resources are threats to climate change. So, there is no alternative without afforestation and reforestation in the coastal zones. That is why Char Jonak is selected for raising Keora plantation.
6	Climate Resilient Aspect of the Plantation	Through the afforestation in the project area biodiversity conservation, human security and so on will be ensured in the project area. Therefore, greenbelt of the project area by raising said plantation has been planned to bring back the balance of eco-system into the same char lands and to develop a friendly environment by raising coastal afforestation. It is for the fact that the land is suitable for mangrove and non-mangrove plantations where bio-physical and socio-economic conditions will improve. The New Char Jonak will be brought to work as a barrier during natural disasters by dint of the raised plantation.
C		Other Activities
1	Delineation of the Planting Area	The CharJonak is a newly formed char land which has raised rapidly. The char is adjacent to the East-North side of Keora plantation. The soils of the site

		permit easy penetration of Golpata tree roots because of being fertile. The project site would be used for different types of species diversity plantation. If the coastal forest lands of a target area are properly replenished with greens, the existing wildlife habitats will increase and will be a nice environment for biodiversity conservation. This type of coastal forest lands can fight back the prevailing environmental threats and mitigate the negative impacts of the climate change took place in these coastal zones. Thus, this type of coastal forest lands not only save the life and resources from natural disasters but also play important role in economic development.		
2	GPS Reading of all Corners of the Planting Site	The GPS has been taken from all corners of the plantation site in presence of the RO BO, BM as well as all other staff officer of the coastal Forest Division Noakhali.	1.N 22°1631.1" E 91°0202.1" 2.N 22°1550.5" E 91°0213.0" 3.N 22°1513.6" E 91°0213.0" 4.N 22°1438.8" E 91°0208.8" 5.N 22°1417.1" E 91°0201.3" 6.N 22°1407.8" E 91°0135.6" 7.N 22°1429.6" E 91°0111.9" 8.N 22°1434.9" E 91°0116.7" 9.N 22°1426.3" E 91°0143.1" 10.N 22°1554.9" E 91°0157.1" 11.N 22°1631.1" E 91°0156.5" 12.N 22°1724.3" E 91°0354.1" 13.N 22°1828.0" E 91°0359.1" 14.N 22°1853.0" E 91°0356.2"	15.N 22°1905.7" E 91°0317.2" 16.N 22°1905.5" E 91°0227.6" 17.N 22°1840.1" E 91°0227.1" 18.N 22°1733.9" E 91°0159.3" 19.N 22°1712.7" E 91°0157.6" 20.N 22°1617.8" E 91°0207.5" 21.N 22°1618.6" E 91°0222.3" 22.N 22°1756.1" E 91°02320.1" 23.N 22°1841.4" E 91°0234.1" 24.N 22°1832.7" E 91°03308.1" 25.N 22°1825.1" E 91°0339.0" 26.N 22°1731.8" E 91°0347.8" 27.N 22°1728.3" E 91°0340.6"

3	Post-Planting Survey, Surveyor, Survey Technique & Record	Md. Shafiqul Islam Surveyor, FD-Noakhali The survey has been completed through the technique of GPS reading and it is firstly recorded in the note book after that the record is shown in the Map.
---	---	--


12. Name & Designation of the Officers, stuffs Involved in the Nursery Raising Activities

- A. Mr. Abu Yousuf, DCF.
- B. Mr. Kazi Tariqur Rahman, ACF.
- C. Md. Alauddin, Forester, Range Officer.
- D. Md. Alauddin, Forester, ^{Beat} ~~Range~~ Officer
- E. Mr. Samim Al Mamun, Forest Guard.
- F. Mr. BAbul hoque, Forest Guard.
- G. Jamshed uddin Seddek, Plantation Male
- H. Mr. Shahin Alom, Forest Guard.
- I. Mr. Kawser Uddin, Forest Guard.

1. Signature of the officers Involved in the Nursery Raising Activities :

Sl.	Name	Designation	Signature
01	Md. Alauddin Forester	Beat Officer, Oskhali Beat Nalchira Range, Hatiya. Coastal Forest Division Noakhali.	 Md. Alauddin Forester Beat Officer, Oskhali Beat Nalchira Range, Hatiya. Coastal Forest Division, Noakhali.
02	Md. Alauddin) Forester	Range Officer Nalchira Range, Hatiya Coastal Forest Division Noakhali.	 Md. Alauddin Range Officer Nalchira Range, Hatiya Coastal Forest Division, Noakhali.
03	Kazi Tariqur Rahman, ACF.	Assistant Conservator of Forest Coastal Forest Division Noakhali.	 Kazi Tariqur Rahman Assistant Conservator of Forest Coastal Forest Division Noakhali.
04	Abu Yousuf, DCF.	Divisional Forest Officer Coastal Forest Division Noakhali.	 Abu Yousuf Divisional Forest Officer Coastal Forest Division Noakhali.

POST PLANTING MAP OF MANGROVE PLANTATION AREA
 BEAT: OSKHALI, RANGE: NALCHIRA
 COASTAL FOREST DIVISION NOAKHALI
 NAME OF CHAR: CHAR FARUQ
 YEAR: 2023-24
 AREA: 250.0 HEC.
 SCALE = 1:31680



REF: ~

1	POST PLANTING AREA-2023-24	
2	RIVER	2
3	KHAL	1
4		


Abu Yousuf
 Divisional Forest Officer
 Coastal Forest Division, Noakhali.

Md. Alauddin
 Range Officer
 Nalchira Range
 Coastal Forest Division, Noakhali.

Kazi Tariqur Rahman
 Assistant Conservator of Forests
 Coastal Forest Division, Noakhali.

Md. Shafiqul Islam
 Surveyor
 Coastal Forest Division, Noakhali.

POST PLANTING MAP OF MANGROVE PLANTATION AREA
 BEAT : OSKHALI, RANGE : NALCHIRA
 COASTAL FOREST DIVISION NOAKHALI
 NAME OF CHAR : NEW CHAR JONAK
 YEAR : 2023-24
 AREA : 300.0 HEC
 SCALE = 1 : 31680



REF:~

1	POST PLANTING AREA - 2023-24	
2	RIVER	
3	KHAL	
4		


Abu Yousuf
 Divisional Forest Officer
 Coastal Forest Division, Noakhali.

Md. Alauddin
 Range Officer
 Nalchira Range
 Coastal Forest Division, Noakhali.

Kazi Tariqur Rahman
 Assistant Conservator of Forests
 Coastal Forest Division, Noakhali.

Md. Shariful Islam
 Surveyor
 Coastal Forest Division, Noakhali.

POST PLANTING MAP OF MANGROVE PLANTATION AREA
 BEAT : OSKHALI, RANGE : NALCHIRA
 COASTAL FOREST DIVISION NOAKHALI
 NAME OF CHAR : NEW CHAR JONAK
 YEAR : 2023-24
 AREA : 200.0 HEC
 SCALE = 1 : 91680



REF: ~

[Signature]
 Abu Yousuf
 Divisional Forest Officer
 Coastal Forest Division, Noakhali.

1	POST PLANTING AREA - 2023-24	
2	RIVER	<i>[Symbol]</i>
3	KHAL	<i>[Symbol]</i>
4		

[Signature]
 Kazi Tariqur Rahman
 Assistant Conservator of Forests
 Coastal Forest Division, Noakhali.

[Signature]
 Md. Shafiqul Islam
 Surveyor
 Coastal Forest Division, Noakhali.

[Signature]
 Md. Alauddin
 Range Officer
 Nalcira Range
 Coastal Forest Division, Noakhali.

EXPENDITURE SHEET

Range : Nalchira Range

Project : Sustainable Forests & Livelihoods (SUFAL) Project

Name Of Work : Raising Plantation of 200 ha Mangrove Plantation in 2023-2024

Sanction No. and Amount: 88/CFCC(Sufal) of 2023-20224 = 1510,000/-

Vr. No.	Month	Particulars	Amount		NBP
			Current	Progress	
10/NC	December/2023	Boat Hire	25,000/-	25,000/-	46/603
11/NC	December/2023	Boat Hire	25,000/-	50,000/-	46/603
12/NC	December/2023	Boat Hire	25,000/-	75,000/-	46/603
13/NC	December/2023	Boat Hire	25,000/-	100000/-	46/603
14/NC	December/2023	Boat Hire	25,000/-	125,000/-	46/603
15/NC	December/2023	Boat Hire	25,000/-	150,000/-	46/603
16/NC	December/2023	Boat Hire	25,000/-	175,000/-/-	46/603
17/NC	December/2023	Boat Hire	25,000/-	2,00000/-	46/603
18/NC	December/2023	Boat Hire	25,000/-	225,000/-	46/603
19/NC	December/2023	Boat Hire	25,000/-	250,000/-	46/603
20/NC	December/2023	Boat Hire	25,000/-	275,000/-	46/603
21/NC	December/2023	Boat Hire	25,000/-	3,00000/-	46/603
22/NC	December/2023	Boat Hire	25,000/-	325,000/-	47/603
23/NC	December/2023	Boat Hire	25,000/-	350,000/-	47/603
24/NC	December/2023	Boat Hire	25,000/-	375,000/-	47/603
25/NC	December/2023	Boat Hire	25,000/-	400000/-	47/603
26/NC	December/2023	Boat Hire	25,000/-	425,000/-	47/603
27/NC	December/2023	Boat Hire	15,000/-	440,000/-	47/603
28/NC	December/2023	Daily labours were engaged survey the Plantation Site and prepare Plantation site map and Plantation Journal. .Uprooting of Seedlings atthe Nursery site,strip of the lower leaves leaving 3 to 4 top leaves prune excessive lateral roots.place them Systeatically on wet gunny bags of hogla mat for loading on the boat for transportation.Unloading Plantation site. Cleaning of Dhanshi in lines and planting of the bare rooted seedling carfully at 1.5 m X 1.5m Spacing 200.0 Hectare.mangrove Plantation in 2023-2024 Daily Labors # 500 Nos. @ 500/- =	250,000/-	690,000/-	47/603
29/NC	December/2023	Do	250,000/-	940,000/-	47/603
30/NC	December/2023	Do	250,000/-	1190,000/-	47/603
31/NC	December/2023	Do	250,000/-	1440,000/	47/603
		Supplier by Contractor	70,000/-	1510,000/-	
		Total =	1510,000/-	Nil	

EXPENDITURE SHEET

Range : Nalchira Range

Project : Sustainable Forests & Livelihoods (SUFAL) Project

Name Of Work : Raising Plantation of 550 ha Mangrove Plantation in 2023-2024

Sanction No.and Amount: 73/CFCC(Sufal) of 2023-20224 = 4152,500 /-

Vr. No.	Month	Particulars	Amount		NBP
			Current	Progress	
04/NC	March/2024	Daily labours were engaged survey the Plantation Site and prepare Plantation site map and Plantation Journal.Uprooting of Seedlings at the Nursery site,strip of the lower leaves leaving 3 to 4 top leaves prune excessive lateral roots.place them Systematically on wet gunny bags of hogla mat for loading on the boat for transportation.Unloading Plantation site. Cleaning of Dhanshi in lines and planting of the bare rooted seedling carefully at 1.5 m X 1.5m Spacing 550.0 Hectare. mangrove Plantation in 2023-2024 Daily Labors # 550 Nos. @ 500/- =	275,000/-	275,000/-	57/603
05/NC	March/2024	Do	275,000/-	550,000/-	57/603
06/NC	March/2024	Do	275,000/-	825,000/-	58/603
07/NC	March/2024	Do	275,000/-	1100,000/-	58/603
08/NC	March/2024	Do	275,000/-	1375,000/-	59/603
09/NC	March/2024	Do	2,06,000/-	1581,000/-	59/603
01/NC	May/2024	Boat Hire	25,000/-	1606,000/-	65/602
02/NC	May/2024	Boat Hire	25,000/-	1631,000/-	65/602
03/NC	May/2024	Boat Hire	25,000/-	1656,000/-	66/602
04/NC	May/2024	Boat Hire	25,000/-	1681,000/-	66/602
05/NC	May/2024	Boat Hire	25,000/-	1706,000/-	67/602
06/NC	May/2024	Boat Hire	25,000/-	1731,000/-	67/602
07/NC	May/2024	Boat Hire	25,000/-	1756,000/-	68/602
08/NC	May/2024	Boat Hire	25,000/-	1781,000/-	68/602
09/NC	May/2024	Boat Hire	25,000/-	1806,000/-	69/602
10/NC	May/2024	Boat Hire	25,000/-	1831,000/-	69/602
11/NC	May/2024	Boat Hire	25,000/-	1856,000/-	70/602
12/NC	May/2024	Boat Hire	25,000/-	1881,000/-	70/602
13/NC	May/2024	Boat Hire	25,000/-	1906,000/-	71/602
14/NC	May/2024	Boat Hire	25,000/-	1931,000/-	71/602
15/NC	May/2024	Boat Hire	25,000/-	1956,000/-	72/602
16/NC	May/2024	Boat Hire	25,000/-	1981,000/-	72/602
17/NC	May/2024	Boat Hire	25,000/-	2006,000/-	73/602

EXPENDITURE SHEET

Range : Nalchira Range

Project : Sustainable Forests & Livelihoods (SUFAL) Project

Name Of Work : Raising Plantation of 550 ha Mangrove Plantation in 2023-2024

Sanction No. and Amount: 73/CFCC(Sufal) of 2023-20224 = 4152,500 /-

Vr. No.	Month	Particulars	Amount		NBP
			Current	Progress	
18/NC	May/2024	Boat Hire	25,000/-	2031,000/-	73/602
19/NC	May/2024	Boat Hire	25,000/-	2056,000/-	74/602
20/NC	May/2024	Boat Hire	25,000/-	2081,000/-	74/602
21/NC	May/2024	Boat Hire	25,000/-	2106,000/-	75/602
22/NC	May/2024	Boat Hire	25,000/-	2131,000/-	75/602
23/NC	May/2024	Boat Hire	25,000/-	2156,000/-	76/602
24/NC	May/2024	Boat Hire	25,000/-	2181,000/-	76/602
25/NC	May/2024	Boat Hire	25,000/-	2206,000/-	77/602
26/NC	May/2024	Boat Hire	25,000/-	2231,000/-	77/602
27/NC	May/2024	Boat Hire	25,000/-	2256,000/-	78/602
28/NC	May/2024	Boat Hire	25,000/-	2281,000/-	78/602
29/NC	May/2024	Boat Hire	25,000/-	2306,000/-	79/602
30/NC	May/2024	Boat Hire	25,000/-	2331,000/-	79/602
31/NC	May/2024	Boat Hire	25,000/-	2356,000/-	80/602
32/NC	May/2024	Boat Hire	25,000/-	2381,000/-	80/602
33/NC	May/2024	Boat Hire	25,000/-	2406,000/-	81/602
34/NC	May/2024	Boat Hire	25,000/-	2431,000/-	81/602
35/NC	May/2024	Boat Hire	25,000/-	2456,000/-	82/602
36/NC	May/2024	Boat Hire	25,000/-	2481,000/-	82/602
37/NC	May/2024	Boat Hire	25,000/-	2506,000/-	83/602
38/NC	May/2024	Boat Hire	25,000/-	2531,000/-	83/602
39/NC	May/2024	Boat Hire	25,000/-	2556,000/-	84/602
40/NC	May/2024	Boat Hire	25,000/-	2581,000/-	84/602
41/NC	May/2024	Boat Hire	25,000/-	2606,000/-	85/602
42/NC	May/2024	Boat Hire	25,000/-	2631,000/-	85/602
43/NC	May/2024	Boat Hire	25,000/-	2656,000/-	86/602
44/NC	May/2024	Boat Hire	25,000/-	2681,000/-	86/602
45/NC	May/2024	Boat Hire	25,000/-	2706,000/-	87/602
46/NC	May/2024	Boat Hire	25,000/-	2731,000/-	87/602
47/NC	May/2024	Boat Hire	25,000/-	2756,000/-	88/602
48/NC	May/2024	Boat Hire	25,000/-	2781,000/-	88/602
49/NC	May/2024	Boat Hire	10,000/-	2791,000/-	89/602
50/NC	May/2024	Daily labours were engaged transportation. of seedlings to plantaion site mostly by boat including loading and unloading 550.0 Hectare. mangrove Plantation in 2023-2024 Daily Labors # 550 Nos. @ 500/- =2,75,000/-	2,75,000/-	3066,000/-	89/602