



PLANTATION JOURNAL



R/O's copy.

Sustainable Forests & Livelihoods (SUFAL) Project

“Mangrove Plantation”

Range : Jahajmara Range, Hatiya.

Beat : Char Rowsan Beat.

Plantation Area : 500.0 Hectare.

Financial Year : 2021-2022

Coastal Forest Division, Noakhali

Raising Mangrove of 500.0 Hectare. Plantation in Financial Year 2021-2022 under SUFAL Project.

Basic Information :

A.

1 . District	:	Noakhali
2 Forest Division	:	Coastal Forest Division, Noakhali
3.Upazila	:	Hatiya
4.Range	:	Jahajmara Range
5.Beat	:	Char Rowsan Beat
6.Union	:	Nijhum Dwep.
7.Name of Char	:	New Char Bahauddin
8.Project	:	Sustainable Forests & Livelihoods (SUFAL) Project.
9.Plantation Area	:	500.0 Hectare
10.Species	:	keora,Gewa,Bain
11.No. of seedlings	:	22,22,000 Nos.

B. Characteristic of the Plantation Site		
1	Area of the plantation	500.0 ha. Mangrove Plantation at New Char Bahauddin the year of 2021-2022.
2	Edaphic Condition	Physiographically the char is part of the young Meghna Estuarine Flood plain. The site (New Char Bahauddin) is muddy soft and soft banks of small creek as well as canal. these soils permit easy Penetration of Nypa Fruticans (Kere tree roots because of being quite fertile.
3	Climate Condition	The New Char Bahauddin has a monsoon Climate. Characterized by basically four seasons per year. The average temperature usually ranges between 11 to 29 ° in winter and 21 ° to 38° C during summer. The average annual rainfall is 3257 mm and varies from 2500 mm to 4500 mm. Cyclones pass regularly, particularly at the beginning and at the end of the monsoon. The Char is slightly raised flat land which generally inundates twice a day noticeably from March to December. The rate of silt deposition is higher particularly from November to February roughly 3” -4”.

4	Brief History	Mangrove plantation site at New Char Bahauddin is muddy and soft banks of small creeks and canals. The site is the banks of canals that drain water from the central depression of a char. Generally 2 months old seedlings should be taken out of the nursery and planted in the field to minimize root injury. They have been planted at 1.5 m× 1.5m spacing. The site is not subjected to heavy siltation or prone to heavy erosion, while raising keora plantations. In planting Keora/Gewa strong 1 ft stake has been used against each seedlings planted. Since keora/Gewa plantations are planted in lines, the funding may be based on “hectare”, planting of 4444 seedlings have been taken as “one seedling hectare.”
5	Selection Criteria of the Planting Site	The plantation site has been selected through the following criteria: • Land suitability: keore plantation site is muddy and some uri grass has grow & it would be very helpful for hard the soil for a established char formation the plantation site is stand allover char . • Grazing Problem: It is known to that there entire are a number of chars in Noakhali and accreting new lands. These chars are threat to the grazing problems. But this is free from such unavoidable phenomenon. That is why this site us selected for the mangrove plantation. • Biodiversity Conservation: The Coastal afforestation program will bring a result in the establishment of plantation rich in biodiversity and higher density of wildlife habitats. Natural regeneration of forest tree species with their associates will be enhanced. In addition, through the project area the condition of coastal forest in Bangladesh will extent. • Sectoral Target: The people residing in the project area are exposed to frequent cyclones and tidal surge which makes them highly vulnerable to recent climate effects. As a result, their socio-economic condition is less secured. Beside this, the land mass developed due to accretion of the sediments discharged through Meghna estuary needs to be stabilized. On the other hand , the objectives of the forestry sector is to increase the total forest cover of the country and to optimize sustainable production of goods and services from the existing limited forest resources. The coastal area of the proposed project is such type of land

		where forestry resources could be developed through establishment of plantations. • National Strategy: The proposed project is also aligned with the national strategy; According to the plan, existing scattered coastal areas will be planted to increase productivity by promoting scientific management principles. In order to prevent the extent of damage by cyclones and tidal surges, the plan envisages creating a Coastal Green Belt and enhancing access to input materials, including seeds and seedlings. In addition, past climate disasters have shown that resilience to cyclones and storm surges is greater where mangrove greenbelts and buffer ecosystems exist. It is evident that mangroves can mitigate or reduce risk of natural disasters such as cyclones and tsunamis. • Global Aspect: According to the IPCC report of 2013, approximately 95% of human beings are responsible for the climate change and Bangladesh is the home to the world's largest delta systems. Two-thirds of the country is less than five meters above the sea level. It is vulnerable to short-term climate shocks such as cyclone (DFID-2011) while the country is among top ten countries which are to climate change (Maple Craft-2013). As a result, human beings and natural resources are threats to climate change. So, there is no alternative without afforestation and reforestation in the coastal zones. That is why New Char Bahauddin is selected for raising Keora/Gewa plantation.
6	Climate Resilient Aspect of the Plantation	Through the afforestation in the project area biodiversity conservation, human security and so on will be ensured in the project area. Therefore, greenbelt of the project area by raising said plantation has been planned to bring back the balance of eco-system into the same char lands and to develop a friendly environment by raising coastal afforestation. It is for the fact that the land is suitable for mangrove and non-mangrove plantations where bio-physical and socio-economic conditions will improve. The New Char Bahauddin will be brought to work as a barrier during natural disasters by dint of the raised plantation.
C		Other Activities
1	Delineation of the Planting Area	The New Char Bahauddin is a newly formed char land which has raised rapidly. The char is adjacent to the East-North side


		of Keora/Gewa plantation. The soils of the site.	
		Permit easy penetration of keora tree roots because of being fertile. The project site would be used for different types of species diversity plantation. If the coastal forest lands of a target area are properly replenished with greens, the existing wildlife habitats will increase and will be a nice environment for biodiversity conservation. This type of coastal forest lands can fight back the prevailing environmental threats and mitigate the negative impacts of the climate change took place in these coastal zones. Thus, this type of coastal forest lands not only save the life and resources from natural disasters but also play important role in economic development.	
2	GPS Reading of all Corners of the Planting Site	The GPS has been taken from all corners of the plantation site in presence of the RO, BO, BM as well as all other staff officer of the coastal Forest Division Noakhali.	
3	Post-Planting Survey, Surveyor, Survey Technique & Record	Md. Shafiqul Islam Surveyor, FD-Noakhali The survey has been completed through the technique of GPS reading and it is firstly recorded in the note book after that the record is shown in the Map.	

12. Name & Designation of the Officers & staffs Involved in the Raising Plantation activities :

- A. Mr. Md. Farid Meah, DCF.
- B. Mr. Kazi Tariqur Rahman, ACF.
- C. Mr. S M Syfur Rahman, Forester, Range Officer.
- D. Mr. Bokhari Ahamed, Forester, Beat Officer.
- E. Mr. Himangshu Mohan Sarkar, Forest Guard.
- F. Mr. Md. Anisur Rahman, Forest Guard.
- G. Mr. Tutul Chakma, Forest Guard.

H. Mr. Reaz Uddin, Boat Man.

1. Signature of the officers Involved in the Raising Mangrove Plantation activities :

Sl.	Name	Designation	Signature
01	Mr. Bokhari Ahamed, Forester	Beat Officer, Char Rowsan Beat Jahajmara Range, Hatiya. Coastal Forest Division Noakhali.	 Bokhari Ahamed Forester Beat Officer, Char Rowsan Beat Jahajmara Range, Hatiya. Coastal Forest Division, Noakhali.
02	Mr. S M Syfur Rahman, Forester	Range Officer Jahajmara Range, Hatiya Coastal Forest Division Noakhali.	 S M Syfur Rahman Range Officer Jahajmara Range, Hatiya Coastal Forest Division, Noakhali.
03	Mr. Kazi Tariqur Rahman, ACF	Assistant Conservator of Forest Coastal Forest Division Noakhali.	 Kazi Tariqur Rahman Assistant Conservator of Forest Coastal Forest Division Noakhali.
04	Mr. Md. Farid Meah, DCF.	Divisional Forest Officer Coastal Forest Division Noakhali.	 Md. Farid Meah Divisional Forest Officer Coastal Forest Division Noakhali.



POST PLANTING MAP OF MANGROVE PLANTATION AREA

BEAT : CHAR ROUSHAN, RANGE : JAHAJMARA

COASTAL FOREST DIVISION NOAKHALI


NAME OF CHAR : NEW CHAR BAHAUDDIN

YEAR : 2021-22

AREA : 500.0 HEC.

SCALE = 1 : 31680

PROJECT : SUFAL



REF: ~

1	POST PLANTING AREA - 2021-22	
2	RIVER	21
3	KHAL	~
4		

(Md Farid Meah)
Deputy Conservator of forests
Divisional Forest Officer
Coastal Forest Division, Noakhali.

Prepared by:

Countersigned

SUBMITTED BY:

কাজী তারিকুর রহমান
সহকারী বন সংরক্ষক (নোয়াখালী জেলা)
উপকূলীয় বন বিভাগ, নোয়াখালী

মোঃ শফিকুল ইসলাম
সাবোর্ডার
উপকূলীয় বন বিভাগ নোয়াখালী।

S M Syfur Rahman
Range Officer
Jahajmara Range, Hatiya
Coastal Forest Division, Noakhali.

BEIGHABI AHMED
Beat Officer
Jahajmara Range, Hatiya
Coastal Forest Division, Noakhali.

২০২১-২০২২সালে সৃজিত ৫০০.০ হেক্টর ম্যানগ্রোভ বাগান।

চর রৌশন বিট, জাহাজমারা রেঞ্জ।

প্রকল্প পরিচালক, সুফল প্রকল্প, বিবক, উপকূলীয় বন বিভাগ, নোয়াখালী, সবস, নোয়াখালী মহোদয়গন
২৭/০২/২০২২ খ্রিঃ তারিখ বাগান এলাকা পরিদর্শন করেন এবং বাগানে কেওড়া চারা রোপন করেন :




S M Syfur Rahman
Range Officer
Jahajmara Range, Hatiya
Coastal Forest Division, Noakhali.

EXPENDITURE SHEET

Mangrove Plantation'2021-22, Area : 500.0 Hectare.
Char Rowsan Beat, Jahajmara Range, Coastal Forest Division, Noakhali.
Project : Sustainable Forests & Livelihoods (SUFAL) Project.

Vr. No.	Month	Particulars	Amount		NBP
			Current	Progress	
08/Jama	Dec/2021	The following daily Labour were engaged form 01.12.2021 to 31.12.2021 in Char Rowsan beat of Jahajmara Range for, Survey the Plantation site and prepare plantation site map and plantation journal, Uprooting of 25,00,000 seedlings at the nursery site,strip of the lower leaves leaving 3 to 4 top leaves, prune the excessive lateral roots, Place them systematically on wet gunny bags or hogla mat, for loading on the boat for transportation. Transportation of seedlings to plantation site mostly by boat including loading and unloading. Cleaning of dhanshi in lines and planting of the bare rooted seedlings carefully at 1.5m x 1.5m spacing for Raising of 500.0 hac. mangrove Plantation in 2021-22 FY. under the Sustainable Forests and Livelihoods(SUFAL) Project.	2,90,000/-	2,90,000/-	105/633
09/ Jama	Dec/2021	Do	2,62,000/-	5,52,000/-	106/633
10/ Jama	Dec/2021	Do	2,90,000/-	8,42,000/-	107/633
11/ Jama	Dec/2021	Do	2,64,000/-	11,06,000/-	108/633
12/ Jama	Dec/2021	Do	2,90,000/-	13,96,000/-	109/633
13/ Jama	Dec/2021	Do	2,60,000/-	16,56,000/-	110/633
14/ Jama	Dec/2021	Do	2,90,000/-	19,46,000/-	111/633
15/ Jama	Dec/2021	Do	2,64,000/-	22,10,000/-	112/633
16/ Jama	Dec/2021	Do	2,90,000/-	25,00,000/-	113/633



EXPENDITURE SHEET

Mangrove Plantation'2021-22, Area : 500.0 Hectare.
Char Rowsan Beat, Jahajmara Range, Coastal Forest Division, Noakhali.
Project : Sustainable Forests & Livelihoods (SUFAL) Project.

Vr. No.	Month	Particulars	Amount		NBP
			Current	Progress	
17/ Jama	Dec/2021	By amount paid to M/S Towfiq Enterprise. Prop: Md. Sattu Maje. Vill: Nijhum Dwep, (Namar Bazzar) ghat, Upazila: Hatiya Dist: Noakhali. In Jahajmara Range of Char Rowsan beat Being the cost of boat hire for Transportation of seedlings to plantation site Raising of 500.0 hac. mangrove Plantation in 2021-22 FY. under the Sustainable Forests and Livelihoods(SUFAL) Project.	25,000/-	25,25,000/-	114/633
18/ Jama	Dec/2021	Do	25,000/-	25,50,000/-	115/633
19/ Jama	Dec/2021	Do	25,000/-	25,75,000/-	116/633
20/ Jama	Dec/2021	Do	25,000/-	26,00,000/-	117/633
21/ Jama	Dec/2021	Do	25,000/-	26,25,000/-	118/633
22/ Jama	Dec/2021	Do	25,000/-	26,50,000/-	119/633
23/ Jama	Dec/2021	Do	25,000/-	26,75,000/-	120/633
24/ Jama	Dec/2021	Do	25,000/-	27,00,000/-	121/633
25/ Jama	Dec/2021	Do	25,000/-	27,25,000/-	122/633
26/ Jama	Dec/2021	Do	25,000/-	27, 50,000/-	123/633
27/ Jama	Dec/2021	Do	25,000/-	27, 75,000/-	124/633
28 Jama	Dec/2021	Do	25,000/-	28, 00,000/-	125/633
29/ Jama	Dec/2021	Do	25,000/-	28, 25,000/-	126/633
30/ Jama	Dec/2021	Do	25,000/-	28, 50,000/-	127/633
31/ Jama	Dec/2021	Do	25,000/-	28, 75,000/-	128/633
32/ Jama	Dec/2021	Do	25,000/-	29, 00,000/-	129/633
33/ Jama	Dec/2021	Do	25,000/-	29, 25,000/-	130/633
34/ Jama	Dec/2021	Do	25,000/-	29, 50,000/-	131/633
35/ Jama	Dec/2021	Do	25,000/-	29, 75,000/-	132/633

EXPENDITURE SHEET

Mangrove Plantation'2021-22, Area : 500.0 Hectare.
Char Rowsan Beat, Jahajmara Range, Coastal Forest Division, Noakhali.
Project : Sustainable Forests & Livelihoods (SUFAL) Project.

Vr. No.	Month	Particulars	Amount		NBP
			Current	Progress	
36/ Jama	Dec/2021	By amount paid to M/S Saharaj Nowzan Prop: Md. Saharaj Ali. Vill: Bandartila ghat, Nijhum Dwep, Upazila: Hatiya Dist: Noakhali. In Jahajmara Range of Char Rowsan beat Being the cost of boat hire for Transportation of seedlings to plantation site Raising of 500.0 hac. mangrove Plantation in 2021-22 FY. under the Sustainable Forests and Livelihoods(SUFAL) Project.	25,000/-	30, 00,000/-	133/633
37/ Jama	Dec/2021	Do	25,000/-	30, 25,000/-	134/633
38/ Jama	Dec/2021	Do	25,000/-	30, 50,000/-	135/633
39/ Jama	Dec/2021	Do	25,000/-	30, 75,000/-	136/633
40/ Jama	Dec/2021	Do	25,000/-	31, 00,000/-	137/633
41/ Jama	Dec/2021	Do	25,000/-	31, 25,000/-	138/633
42/ Jama	Dec/2021	Do	25,000/-	31, 50,000/-	139/633
43/ Jama	Dec/2021	Do	25,000/-	31, 75,000/-	140/633
44/ Jama	Dec/2021	Do	25,000/-	32, 00,000/-	141/633
45/ Jama	Dec/2021	Do	25,000/-	32, 25,000/-	142/633
46/ Jama	Dec/2021	Do	25,000/-	32, 50,000/-	143/633
47/ Jama	Dec/2021	Do	25,000/-	32, 75,000/-	144/633
48/ Jama	Dec/2021	Do	25,000/-	33, 00,000/-	145/633
49/ Jama	Dec/2021	Do	25,000/-	33,25,000/-	146/633
50/ Jama	Dec/2021	Do	25,000/-	33, 50,000/-	147/633
51/ Jama	Dec/2021	Do	25,000/-	33, 75,000/-	148/633
52/ Jama	Dec/2021	Do	25,000/-	34, 00,000/-	149/633
53/ Jama	Dec/2021	Do	25,000/-	34, 25,000/-	150/633
54/ Jama	Dec/2021	Do	25,000/-	34, 50,000/-	151/633



EXPENDITURE SHEET

Mangrove Plantation'2021-22, Area : 500.0 Hectare.

Char Rowsan Beat, Jahajmara Range, Coastal Forest Division, Noakhali.

Project : Sustainable Forests & Livelihoods (SUFAL) Project.

Vr. No.	Month	Particulars	Amount		NBP
			Current	Progress	
55/ Jama	Dec/2021	By amount paid to Ma Enterprise Prop: Md. Hasem Maje. Vill: Amtoli ghat, Jahajmara, Upazila: HatiyaDist: Noakhali. In Jahajmara Range of Char Rowsan beat Being the cost of boat hire for Transportation of seedlings to plantation site Raising of 500.0 hac. mangrove Plantation in 2021-22 FY. under the Sustainable Forests and Livelihoods(SUFAL) Project.	25,000/-	34, 75,000/-	152/633
56/ Jama	Dec/2021	Do	25,000/-	35, 00,000/-	153/633
57/ Jama	Dec/2021	Do	25,000/-	35, 25,000/-	154/633
58/ Jama	Dec/2021	Do	25,000/-	35, 50,000/-	155/633
59/ Jama	Dec/2021	Do	25,000/-	35, 75,000/-	156/633
60/ Jama	Dec/2021	Do	25,000/-	36, 00,000/-	157/633
		Total =	36, 00,000/-		
		Cost of Delivery of goods by the Contractor =	1,75,000/-		
		Total Cost =	37,75,000/-		



S M Syfur Rahman
Range Officer
Jahajmar Range
Coastal Forest Division, Noakhali.




INSPECTION SHEET



Project : Sustainable Forests & Livelihoods (SUFAL) Project

Inspection Officer Name & Designation :

Date	Description	Recommendation
18/04/2023	Today I have visited the mangrove plantation of 2021-2022 fiscal year under SUFAL Project. The overall condition of the plantation has been found good. Av. ht. of the seedlings is approximately 5'-00". During inspection, Mr. Md. Farid Miah, DFO Coastal div. Noakhali, ACF & ROs and other staffs were present. Needs weeding activities as ungrass is growing rapidly. Hope this plantation will be a successful plantation.  (Dr. Mohammad Zakir Hossain) DCF & DPP, SUFAL Project Forest department.	

Jahajmara Range, Coastal Forest Division, Noakhali.